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Parcel il
Parcel A1 Work Plan for Supplemental Phase || ESA WCG NA 1/27/2015 Review complete Approved 2/2/2015 Complete
Third submittal - 7/7/15; Approved on 7/14/15. Received final comments on 7/2/15 and revised RAP; revised version submitted to MDE on
Phase || Environmental Site Assessment Report/Response Action Plan, Parcel Al WCG NA Second submittal - 6/19/15; Review complete 7/7/15. Received draft comments on 6/3/15; prepared response to comments and revised RAP; submitted on 6/19/15. 7/14/2015 Complete
Initial submittal - 4/23/2015 Submitted on 4/23/15.
R Action Plan Impl tati terly P R t- Al t 2015
esponse Action Plan Implementation Quarterly Progress Report - Augus WCG Feb-16 2/22/2016 Acknowledged receipt NA N NA
to December 2015
Response Action Plan Implementation Quarterly Progress Report - Q1 2016 WCG May-16 6/3/2016 Acknowledged receipt NA - NA
Response Action Plan Implementation Quarterly Progress Report - Q2 2016 WCG Aug-16 9/6/2016 Acknowledged receipt NA - NA
Response Action Plan Implementation Quarterly Progress Report - Q3 2016 WCG Nov-16 11/30/2016 Acknowledged receipt NA - NA
Response Action Completion Report WG May-17 5/15/2017 Review complete Verbal approval was provided during monthly meeting on 6/20/17. Site inspection conducted on 6/1/17. Submitted on |Verbal approval on NA
5/15/17. 6/20/17
Parcel A-1 Inspection Frequency Modification Request WCG Aug-18 8/14/2018 Review complete MDE granted written approval on 9/25/18. Submitted on 8/14/18. 9/25/18 NA
Parcel A-2
Field work initiated on 9/15/15. Work plan approved by MDE on 9/1/4/15. Revised final work plan submitted during
Work plan submitted on week of 9/14/15. Submitted revised sampling location map on 9/11/15 based on comments received on 9/11/15.
Phase |l Investigation Work Plan, Area A, Parcel A-2, Reservoir Road/DACS EAG 6/26/2015 9/11/15; tables/figures Review complete Received approval from MDE to submit final work plan with reference to QAPP on 9/3/15. Addressed comments from 9/14/2015 Complete
submitted 6/15/15; MDE. Discussed during monthly meeting on 7/15/15 and expect comments and marked up map to be sent by MDE;
tables and figures submitted during week of 6/15/15.
Rev 4 submitted 3/14/18.
v R:I/ 3r211bemi;)t2d /on / Approved by MDE on 7/25/18. Approved by EPA on 7/12/18. Revision 4 submitted on 3/14/18 with request for NFA
12/15/17; Rev 2 submitted letter. Comments were provided by MDE and EPA on 2/22/18. Submitted Revision 3 on 12/15/17. Response to EPA - 7/12/2018
Phase Il Investigation Report, Area A, Parcel A-2 EAG 4/12/2016 12/19/16,' Rev 1 submitted Review complete comments letter was approved on 11/30/17. A preliminary response to comments was submitted on 11/14/17. MDE- 7/25/18 -
10/20/16i Rev G submitted Received comments from MDE and EPA on 9/5/17. Submitted Revision 2 dated 12/19/16 on 12/19/16. Revision 1
’ submitted on 10/20/16. MDE provided comments on 10/5/16. Submitted on 6-10-16.
on 6/10/16
Truck Scale and Utility Redevelopment Work Plan, Area A, Parcel A-2 EAG 2/22/2017 2/22/2017 Review complete Submitted revision 0 on 2/22/17. 02/28/17 TBD
_— s . " Water line work is complete; expect
p d Modification to Utility Al t, Truck Scal d Utilit . . .
roposed Modification to Lt y . lgnment, fruckscale an iy EAG Aug-17 8/18/2017 Review complete Work plan approved by MDE on 8/18/17. Submitted Revision 0 on 8/18/17. 08/18/17 scale project to begin in June/july
Redevelopment Work Plan (Revision 0)
2018.
Parcel A-3
submitted final work blan on Work plan approved on 9/16/15. Revised final work plan submitted on 9/17/15. Received comments from MDE on
Phase |l and Pre-Design Investigation Work Plan, Area A, Parcel A-3, Former . P . 9/11/15. Received approval from MDE to submit final work plan with reference to QAPP on 9/3/15. Discussed during
) . EAG 5/15/2015 9/17/15; tables/figures Review complete ) L . . 9/16/15 Complete
Rod & Wire Mill Area submitted on 6/15/15 monthly meeting on 7/15/15 and okay to submit final work plan with reference to approved QAPP; tables and figures
submitted during week of 6/15/15 since told not to submit work plan until QAPP approved.
Re-submitted on 10/21/15; . . ; L.
. . e . . Work plan approved with conditions on 10/29/15. Addressed MDE comments and re-submitted (Revision 2) on
Del t f LNAPL, P {A-3 (P | A-3 Work Plan Addend EAG Oct-15 tial submittal R let 10/29/2015 C let
elineation o aree (Parce ork Fian endum) c n 150/5;132:)135 on eview complete 10/21/15. Received comments from MDE on 10/15/15. Work plan to further investigate LNAPL submitted on 10/13/15. /29/ ompiete

ED_006416_00000240-00001



CONFIDENTIAL

Tradepoint Atlantic Parcel Status Table
Revised: April 12, 2019

Revision 2 - 3/2/17; Revision

MDE approved backfilling of RW-52 and RW-55 excavations on 5/18/17. EAG provided an updated comment letter for
RW-052 lead excavation on 5/18/17. On 5/17/17, MDE requested further clarification on the RW-052 lead excavation in
the form of an updated response to comments. EAG provided a response to comments for the RW-052 lead excavation

on 5/15/17 and an updated response letter on 5/16/17. Received comment from MDE on 5/15/17 requesting more
information on lead excavations. MDE provided comments on sampling results for excavations at RW-45, RW-52, and
RW-55 on 5/4/17; also granted approval to proceed with backfilling at RW-45 and RW-55. EAG provided results and
figures for RW-052, RW-055, and RW-045/055 excavations on 5/3/17. EAG provided requested figures with excavation
boundary and piezometer locations for RW-003 on 4/25/17. MDE approved backfilling RW-033 and RW-056 excavations
on 4/10/17. Confirmation sample results with figures for RW-033 and RW-056 excavations submitted on 4/10/17. MDE
approved backfilling at RW-010, RW-040, and RW-047 on 3/30/17. Confirmation sample results with figures for RW-010,

Work initiated on 2/17/17; 11 NAPL
piezometers installed on 4/27/17
and 4/28/17 for RW-003 excavation;
RW-045 O&G excavation completed
on 4/28/17; began RW-003 0&G
excavation on 5/1/17; completed 38
Cd delineation borings on 5/2/17
and 5/3/17; began backfilling RW-
052 excavation on 5/3/17; re-
collected RW-052 lead confirmation

Rod and Wire Mill Area

Lead and TPH/Oil & Grease Delineation and Excavation Work Plan EAG Dec-16 1-2/2/17; Revision 0 - Review complete RW-040, and RW-047 excavations submitted to MDE on 3/28/17. MDE approved backfilling of RW-021 lead excavation 3/14/2017
12/8/2016 on 3/23/17. EAG provided analytical results for lead confirmation samples on 3/23/17. MDE provided approval for ) ‘samples on 5,/4/17; began )
backfilling of excavations for RW-025, RW-029, and RW-041 and requested additional information on 3/23/17. EAG ad(‘:htl‘onal excavations of 4 IoFatlons
. . . . within RW-052 lead excavation on
provided figures and results for excavations for RW-025, RW-029, and RW-041 on 3/21/17. MDE sent email .
L o . . . . 5/9/17. As of 6/5/17, backfill of
communication to EAG on 3/16/17 regarding installation of two piezometers to monitor for NAPL. MDE approved via lead excavations is complete and
email on 3/14/17. EAG submitted a Response to Comments letter and Revision 2 of the work plan on 3/2/17. MDE
provided comments via email and conditional approval to proceed with delineation and excavation on 2/27/17. EAG coal tar area needs to be addr‘esse‘d.
. . . . . . . . As of 7/17/17, coal tar excvation is
submitted comment response on 2/21/17. EAG submitted a delineation/excavation plan for oil and grease via email on complete and needs to be
2/15/17. Received comments from MDE/EPA on 2/14/17. Revised work plan submitted via email on 2/2/17. Received backfilled. Excavations complete by
comments from MDE on 1/24/17. EAG submitted comment response document on 1/13/17. Received comments from .the end of July
MDE and EPA on 1/10/17. Submitted on 12/8/16. ’
Lnatrecr;ll“nA?;medm Measures Work Plan, Pre-Design Investigation Supplement, EAG 04/04/16 Work pIa:/ZL/Ji)gqltted on Review complete Received comments to incorporate and approval from MDE and EPA on 4/28/16. Work plan submitted on 4/4/16. 4/28/2016 Complete
Phase Il Investigation Report, Area A, Parcel A-3 (Rev 1 submitted as Appendix B ReVI,S‘Aon ! dated‘7/8/16; EAG response to comments provided on August 4, 2016. Comments provided by MDE on July 15, 2016. EAG provided
EAG 4/18/2016 Revision O submitted on Complete ) ) 11/28/2017 -
of the Response and Development Work Plan - Rev 0) 6/10/16 responses on July 8, 2016. Received comments on 6/24/16. Submitted on 6-10-16.
This report and the M Work Plan dated June 28, 2016 were discussed during several meetings. Per MDE, comments
Pre-Design Investigation, Rod and Wire Mill Area Characterization Report EAG Jun-16 Submitted on 6/10/16 Complete were provided on the IM Work Plan and there is some overlap between the characterization report and work plan. No 8/25/2016 -
additional comments will be provided for this report.
Site preparation work and
installation of erosion and sediment
control began on 10/03/16;
intrusive work for IM upgrade began
on 10/17/16; treatment trench
excavation completed on 12/02/16
and backfilling of trenches began on
12/6/16; continued to backfill
during week of 1/9/17 and
Revised work plan submitted Approved on 8/25/16. Revised plan submitted on 8/23/16. EAG working on revised work plan; expect to submit by completed installation of treatment
Interim Measure Work Plan, In-Situ Groundwater Treatment, Former Rod and EAG 08/19/16 on 8/23/16; Revision 0 Review complete 8/19/16. On 8/11/16, MDE indicated the final work plan can be prepared incorporating the response to comments 8/25/2016 trenches on 1/13/17; monitoring
Wire Mill Area submitted 0;1 6/28/2016 dated 7/27/16. Additional comment provided by MDE on 8/5/16. Provided response to comments on 7/27/16. well installation began on 12/7/16
Received MDE comments on 7/19/16 and 7/22/16. and completed on 2/3/17; photos of
covered soil pile sent to MDE on
12/8/16; cadmium impacted soil
pile to be removed beginning
12/14/16; reinstallation of certain
monitoring wells to accomodate
development was conducted in
August 2017; monthly groundwater
monitoring conducted every month
since February 2017.
Interim Measures Construction Report, In-Situ Groundwater Treatment, Former EAG Jan-18 1/26/18 Under review Submitted on 1/26/18 by EAG via email. __ __
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Rev 1 submitted on 3/7/19;

As requested, the name of the gectechnical lab was provided to EPA on 3/21/19. EPA provided approval on 3/21/19.
Responses to commants wers providad in an email from EAG on 3/24/12. Comments were provided by MDE/EPA on

Intiated during the first week of

A3-1

Rod and Wire Mill Interim Measure Supplemental Investigation Work Plan EAG Dec-18 Rev 0 submitted on Review complete 3/13/19 and discussed during the monthly call on 3/13/19. Revision 1 submitted on 3/7/19. MDE provided comments 378142019 Aoril 2019
ri
12/21/2018 on 2/28/19. EPA provided additional comments on 2/21/19. EPA provided comments on 1/30/19. Submitted on P
12/21/18.
Test pits for foundation work
initiated in April 2017. Placing slag
in July 2017. Q3 2017 - Building pad
was laid and graded, pouring of
building slab began, and installation
f utiliti d st t
Final approval received from EPA on 6/20/17. An updated RDWP (updated Rev. 3) was submitted on 6/6/17. EPA O Ut lets ant s or‘mwa er
management systems in progress;
Revision 3 (updated) provided comments related to QC review on 5/17/17. MDE granted approval to proceed with implementation of the Q4 2517 d él 2018 F; "Iojd‘
o p work plan on 4/28/17. EPA is conducting QC review. Revision 3 submitted on 4/24/17. EPA provided comments related ‘an . v ”,"g
6/6/17; Revision 3 - 4/24/17; . . . . n ) ) . structure installed and installation
L . to the SLRA via telephone during week of 4/17/17. Revision 2 submitted on 4/14/17. Revision 1 submitted via email on .
Response and Development Work Plan, Area A, Parcel A3-1 EAG 2/3/17 Revision 2 - 4/14/17; Review complete . . 4/28/2017 of utilities and stormwater
» - 2/3/17. EAG provided a response to comments on 8/10/16. An Assessment and Recommendation for LNAPL Closeout X
Revision 1 - 2/3/17; Revision ) e management systems in progress;
0 -7/12/2016 Report was submitted as Attachment 1 of the 8/10/16 Response to Comments. MDE sent additional comments on Q3 2018 - Buildi fruct h
8/5/16. EAG provided response to comments on 7/27/16. Received comments from MDE on 7/15/16 and 7/19/16. : Ul mg‘s ruc u‘re as
. been installed; grading, paving, and
Submitted on 7/12/16. A .
landscaping work as well as basin
work and capping on northern end
performed; development within
LOD completed. Expect capping on
north end to be completed by late
summer 2019.
Proposed Modifications to Stormwater Pond Liners, Area A, Sub Parcel A3-1 EAG 10/16/17 10/16/17 Review complete Approved with conditions on 10/26/17. Submitted via email on 10/16/17. 10/26/2017 Underway - October 2017
MDE ided | to aband i t RW22-PZM on 6/22/17. A d on 2/6/17. Revision 0 B ti 2/6/17;
Parcel A3 RW22-PZM LNAPL Excavation Plan EAG Feb-17 Revision 0 - 2/2/17 Review complete provided approval to abandon pIezometers near hv.. on 6/22/17. Approved on 2/6/17. Revision 2/6/2017 egan excavation on 2/6/
submitted via email on 2/2/17. complete.
MDE ided it on 5/25/17 indicating th i t with th lusi f the cadmium delineati
Delineation Activties and Results for Former East Pond Cadmium impacted Soil, . proviae a‘n‘emal on / /17in ,Ica ne ey‘ arein agr?emen ,Wl . © conciusions of the cadmium ce m.ea fon
Area ASub-Parcel A3-1 EAG 05/19/17 05/19/17 Review complete report and additional work is not required. Submitted cadmium delineation results (along proposed storm drain) on 5/25/2017 Complete
’ 5/19/17.
Received
confirmation on
Notification of Well Installation and Piezometer Abandonment, RW-003-SB . . . 11/28/17 that plan
EAG Aug-17 08/09/17 R let A d by MDE, but | dat t ded. Submitted on A t9, 2017 C let
Excavation Area, Area A: Parcel A3 (Rod and Wire Mill) 48 /09/ cview complete pproved by Ht approval date was not provide Hbmitted on Augus was approved , but omplete
approval date was
not provided.
C leti f Well Installation Activiti d Pi ter Aband ts, ) .
omplietion ot Well Installation Activities and Flezometer Abandonments EAG Feb-18 02/21/18 Under review Submitted on 2/21/2018 - NA
Parcel A3: RW-003-SB Excavation Area
RW-003 NAPL Well Completion Letter - Responses to MDE Comments & Semi- . MDE indicated responses are acceptable and requested additional information related to the well construction details on
. EAG Feb-19 2/1/19 Under review . . - -
Annual NAPL Gauging Report, Parcel A3: RW-003 Response Area 3/7/19. detailsSubmitted on 2/1/19
Quarterly Development Status Update, Third Quarter 2017, Area A: Sub-Parcel EAG Oct-17 11/1/17 Under review Response to comments was submitted by EAG on 2/01/18. Received comments from MDE on 12/07/17. Submitted on _ _
A3-1 11/01/17
terly Devel t Status Update, Fourth ter 2017, Area A: Sub- . .
Quarterly Development Status Update, Fourth Quarter reafisu FAG Feb-18 2/1/18 Under review Submitted on 2/01/18 -~ -
Parcel A3-1
terly Devel t Status Update, First ter 2018, Area A: Sub-P | . . . .
2;81( erly Development Status Update, First Quarter rea ub-rarce EAG Q2 2018 5/3/18 Under review MDE responded with questions on 5/7/18. Submitted on 5/03/18 - -
terly Devel t Status Update, S d ter 2018, Area A: Sub- . . .
;luar |e/.r\;,/ 1eve opment Status Update, Second Quarter rea Y EAG Q32018 Unknown Review complete MDE indicated there are no comments or questions on 8/23/18. 8/23/2018 NA
arcel A3-
terly Devel t Status Update, Third ter 2018, Area A: Sub-P | . . . . . .
Quarterly Development Status Update, Third Quarter rea Hb-rarce EAG Q4 2018 10/31/18 Under review MDE sent a question on 11/1/18 regarding capping work on the northern portion of the parcel. Submitted on 10/31/18. - -
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Response and Development Completion Report | e | w0 [ o~ [ N [ N ] - ]
Parcel A4

Revision 2 submitted on
10/29/15; work plan

MDE approved Revision 2 on 10/30/15. Revised work plan submitted on 10/29/15. MDE requested revision of the
sampling location plan on 10/29/15. Final work plan submitted on 10/02/15. Discussed during monthly meeting on

Ph I tigation Work Plan, Area A, P | A-4 EAG 8/21/2015 bmitted 10/02/15; Revi let . . ' . ) 10/30/2015 C let
ase llinvestigation Work Fian, Area aree /21/ subm! e‘ on 10/02/ ) eview complete 9/30/15. MDE requested submittal of revised final work plan on 9/11/15. Submitted tables and figures to MDE/USEPA /30/ ompiete
tables and figures submitted 8/11/15
on .
on 8/11/2015
Rev 2 submitted on
11/06/17; Rev 1 submitted . Revision 2 submitted 11/06/17. Received ts fi MDE on 8/17/17. Revised Ph i t submitted
Phase Il Investigation Report, Area A, Parcel A-4 EAG 1/6/2017 /06/ eV L su ml, € Under review evision & submi é on 11/06/ i ecelved comments from on 8/17/ cvise 'ase report submitted on - -
on 1/4/17; Rev 0 submitted 1/4/17 to incorporate revised SLRA process and address agency comments; Submitted on 10/14/16
on 10/14/16
MDE requested a work plan that addresses only the truck dock installation on 11/28/16. Submitted on 11/23/16. James Cadmium delineation began on
Parcel A-4 Cold Mill Building Redevelopment Work Plan EAG 11/23/2016 11/23/2016 Under review Calenda provided cadmium delineation figure on 11/16/16 and comments on figure were provided by Jennifer Sohns via - 12/8/16 and iis com Iite
email on 11/17/16. plete.
A d 12/02/16 by Ruth Pri i il. Modified A dix C submitted 12/2/16 ted by Ruth i
Parcel A-4 Cold Mill Building Redevelopment Plan Truck Dock Installation EAG 11/29/2016 11/29/2016 Review complete pproved on 12/02/ ¥ Ruth Frince Via, emai oditie ppen‘ b C submitted on 12/2/16 as requested by Ruth in an 12/02/16 Complete
email dated 12/2/16. Submitted on 11/29/16.
R d Devel t Work Plan. Area A. P | Ad EAG 10/17/2016 10/14/2016 Und . Received comments from MDE on 8/22/17. Received comments on delineation figure for cadmium hot spot on
esponse and Development Work Plan, Area A, Parcel A- nder review ) - -
P P 11/17/16. Submitted on 10/14/16
Proposed Cadmium Excavation Work Plan EAG 4/21/2017 4/21/2017 Review complete Approved on 4/24/17. Submitted on 4/21/17. 04/24/17 May not be needed
Bartorl A
Ph‘ase Il Investigation Work Plan, Area A, Parcel A-5, Parcel A-9, and Greys EAG Aug-17 8/24/2017 Review complete MDE provided approval on 9/11/17. Work plan sub‘mitted as part of Phase |l Work Plan for Parcels A-5, A-9, and Greys 09/11/17 Soil sampling complete as of
Railyard Rail Yard on 8/24/17. October 2017
Phase [l Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard EAG TBD NA NA NA - -
Parcel A-6
Phase |l Investigation Work Plan, Area A, Parcel A-6 EAG Oct-18 10/11/2018 (Rev 0) Review complete Approval was provided by MDE on 10/18/18. Work plan was submitted by EAG on 10/11/18. MDE - 10/18/18 TBD
Phase |l Investigation Report, Area A, Parcel A-6 EAG TBD NA NA NA - -
Parcal A-7
L Rev 1-7/12/17; Rev0- . MDE granted approval on 7/18/17. Revision 1 submitted on 7/12/17. MDE provided additional comments on 6/6/17 Soil sampling complete as of
Ph I tigation Work Plan, Area A, P | A-7 EAG Apr-17 R let . .. . . . i 07/18/17
ase 1l Investigation Work Flan, Area arce pr 4/28/2017 cview complete after a site visit on 5/17/17. Received comments from MDE on 5/2/17. Submitted by EAG on 4/28/17 via email. 118/ October 2017
Phase |l Investigation Report, Area A, Parcel A-7 EAG Jun-17 Rev 0 - 6/29/2018 Under review MDE provided comments on 7/18/18. Submitted on 6/29/18. - -
Barorl A8
Revision 3 submitted on
10/23/15. Revision 2
b/ ‘tt/ g i\(l)l/sji_oi;}ls Revision 3 submitted on 10/23/15. Revised work plan (Revision 2) submitted on 10/19/15. Final work plan submitted on
submitted on H ) . . . . ) .
Phase Il Investigation Work Plan, Area A, Parcel A-8 EAG 8/21/2015 work plan submitted on Review complete 10/02/15. Discussed during monthly meeting on 9/30/15. MDE requested submittal of revised final work plan on 10/22/2015 Complete
P ) 9/11/15. Submitted tables and figures to MDE/USEPA
10/02/15; tables and figures
submitted on 8/11/2015
MDE granted approval on 9/27/18 and requested a separate work plan for a groundwater delineation investigation. A
Rev 1 - 11/06/17; Rev 0 comment and response letter was submitted by EAG on 5/3/18. Received comments on Revision 1 from MDE on
Phase Il Investigation Report, Area A, Parcel A-8 EAG 1/11/2017 1/11/201; Review complete 2/15/18. A revised report (Rev 1) and response to comments was submitted on 11/06/17. Received comments from 9/27/18 -
MDE on 9/12/17. Hard copy of requested figure submitted to MDE. Received request from MDE for figure showing
NAPL delineation wells and boring logs on 1/12/16. Submitted Rev. C via email on 1/11/17.
As of February 2019, grading is in
Response and Development Work Plan, Area A: Sub-Parcel A8-1 EAG Feb-18 Rev 0-2/15/18 Review complete QC review complete and approved on 4/5/18. Submitted on 2/15/18. 04/05/18 progress; grading is continuing in
March 2019.
MDE indicated they have no further commaents on 3/28/19, however groundwater results were forwarded to the Water
Review complete - Managament Administration. Submitted response to comments on 2/19/19. MDE provided additional comments on
Response and Development Work Plan Addendum, Area A: Sub-Parcel A8-1 EAG Nov-18 10/11/2018 WA may have 11/27/18. EAG submitted a comment response on 11/14/18. TPA provided information related to stormwater 3/28/2019 - MDE TBD
commants management on 10/30/18. MDE provided comments on 10/22/18. MDE sent a question via email on 10/16/18.
Submitted on 10/11/18.
Parcel A9
Phase Il Investigation Work Plan, Area A, Parcel A-5, Parcel A-9, and Greys EAG Aug-17 8/24/2017 Review complete MDE provided approval on 9/11/17. Work plan submitted as part of Phase || Work Plan for Parcels A-5, A-9, and Greys 09/11/17 Soil sampling complete as of

Railyard

Rail Yard on 8/24/17.

October 2017
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Delineation/Characterization of Lead Impacted Soils at A9-001TP EAG Feb-19 2/6/2019 Under review MDE provided comments on 2/12/19. Submitted on 2/6/19. - TBD
Phase [l Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard EAG TBD NA NA NA - -
Parcel A-10
Revision 3 submitted on
4/21/16. Revision 2
o submitted on 4/12/16. . Approved on 4/20/16 and Rev. 3 acknowledged on 4/28/16. Revision 3 submitted on 4/21/16. Revised and re-submitted
Ph I tigation Work Plan, A AP | A-10 EAG 12/18/2015 L . R let . L " . 4/20/2016 C let
ase llinvestigation Work Flan, Area arce 118/ Revision 1 submitted on eview complete Rev. 2 on 4/12/16. Received comments on Revision 1 from MDE on 3/3/16. Revision 1 submitted on 1/7/16. 120/ omplete
1/7/16. Work plan
submitted on 12/23/15
Phase Il Investigation Report, Area A, Parcel A-10 EAG Apr-18 Rev O submitted on 4/13/18 Under review Comments provided by MDE on 9/25/18. Rev 0 submitted on 4/13/18. - -
NAPL Piezometer Abandonment Notification, Area A: Parcel A10 EAG Feb-18 2/15/2018 Under review Submitted on 2/15/18. - TBD
Response and Development Work Plan, Area A, Parcel A-10 EAG TBD NA NA NA - -
Parcel A-11
Revision 1 submitted on
Phase Il Investigation Work Plan, Area A, Parcel A-11 EAG 12/18/2015 6/8/16; Revision 0 Review complete Approved on 6/16/16. Revision 1 submitted on 6/8/16; Work Plan (Revision Q) submitted on 2/11/16. 6/16/2016 Completed in August 2016
submitted on 2/11/16
Phase Il Investigation Report, Area A, Parcel A-11 EAG Mar-18 Rev 0 submitted on 3/23/18 Under review MDE provided comments on 6/19/18. Rev 0 submitted on 3/23/18. - -
Delineation/Ch terizati f A icl ted Soil at A11-048-5B, A A: . . .
Pe mTj\‘lin/ aractenization of Arsenic impacted >ofl 2 rea EAG Feb-18 2/21/2018 Under review MDE provided comments on 5/31/18. Submitted on 2/21/18. - TBD
arcel
A i d Lead | ted Soil (A11-048 and A11-049) Delineation Results:
rsenic and Lead Impacted Soil an ) Delineation Results EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 01/17/19 -
Interim Submittal
Arserdc and Lead Impacted Soib: § fermental investigation Report A11-048 . R . . . . N reve
j;:;:iﬁ(ld;% €38 impa O SUpplementat investigation hepot EAG Feb-18 2/26/2019 Review complete Approval was granted by MDE on 3/28/19. Submitted on 2/28/19. 03/28/19
EAG submitted pi t truction | 6/4/18. MDE ided t 5/31/18. MDE ted
NAPL Piezometer Abandonment Notification, Area A: Parcel A1l EAG Feb-18 2/15/2018 Under review submitte plezome‘er construction ogsAon /4 proviae ‘commen s on 5/31/ requeste - 8D
piezometer construction logs on 5/21/18. Submitted on 2/15/18.
Rev 1 submitted on o . . . Initiated during week of 6/12/18;
A It d with field k ted by MDE 6/12/18. R 1 submitted 6/7/18. MDE ded
Work Plan for Delineation of Naphthalene, Area A: Parcel A1l EAG May-18 6/07/18; Rev 0 submitted on Review complete pproval to proceed with field work granted by on 6/12/ evllsmn submitted on 6/7/ proviae 06/12/18 test pit investigation conducted
comments on 5/18/18 and 5/22/18. Submitted on 5/15/18. .
5/15/2018 during week of 8/21/18.
Rev 3 submitted on 3/25/19; Ravision 3 subritted on 3/25/19. The agencies provided comments on 2/4/19. Revision 2 with response to comments MDE ided
rovide:
Rev 2 submitted on letter submitted on 12/17/18. Additional comments provided by EPA on 11/20/18. EPA provided comments to MDE congitional As of March 2019, the main utilit
Response and Development Work Plan, Area A, Parcel A-11-1 EAG Sep-18 12/17/18; Rev 1 submitted Under review with an approval of the RDWP on 10/12/18. A revised RDWP (Rev 1) was submitted on 11/14/18. MDE provided | i D ¥
approval on ine is in.
on11/14/18; Rev 0 approval to proceed with development activities and requested work plan revisions on 10/15/18. A figure with the 22/15/18
submitted on 9/26/18 revised development boundary was submitted by EAG on 10/10/18. Revision 0 submitted on 9/26/18.
Parcal 412 (Grevs Landiill)
Phase |l Investigation Work Plan, Area A, Parcel A-12 EAG TBD NA NA NA - TBD
Phase Il Investigation Report, Area A, Parcel A-12 EAG TBD NA NA NA - -
Barcal 413 (Grevs Roilverd)
Ph‘ase Il Investigation Work Plan, Area A, Parcel A-5, Parcel A-9, and Greys EAG Aug-17 8/24/2017 Review complete MDE provided approval on 9/11/17. Work plan sub‘mitted as part of Phase |l Work Plan for Parcels A-5, A-9, and Greys 09/11/17 Soil sampling complete as of
Railyard Rail Yard on 8/24/17. October 2017
Phase |l Investigation Report: Area A, Parcel A5, Parcel A9, and Greys Railyard EAG TBD NA NA NA - -
Parcel A-14
Phase [l Investigation Work Plan, Area A, Parcel A-14 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area A, Parcel A-14 EAG TBD NA NA NA - -
Parcel A15
Phase |l Investigation Work Plan, Area A, Parcel A-15 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area A, Parcel A-15 EAG TBD NA NA NA - -
Parcel Acle
Phase |l Investigation Work Plan, Area A, Parcel A-16 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area A, Parcel A-16 EAG TBD NA NA NA - -
Parcel A-17
Phase Il Investigation Work Plan, Area A, Parcel A-17 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area A, Parcel A-17 EAG TBD NA NA NA - -
Barcel 418
Phase Il Investigation Work Plan, Area A, Parcel A-18 EAG TBD NA NA NA - TBD
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Phase Il Investigation Report, Area A, Parcel A-18 | e | 2w | N~ | NA | NA | - |
Parcel B:1

Revision 3 submitted on
3/7/16; Revision 2 submitted

Approved on 3/15/16. Revision 3 submitted on 3/7/16. Revised plan submitted on 1/29/16. Initial plan submitted on
11/17/15. MDE requested submittal of final revised work plan on 9/11/15. Dependent on Area B groundwater

Ph I tigation Work Plan, A B, P | B-1, Ph | EAG 10/16/2015 . Revi let . - R . . X R . 3/15/2016 C let
ase 1l Investigation Work Flan, Area arce ase /16/ on 1/29/16; Revision 0 eview complete investigation work plan, which was submitted on 9/18/15. Discussed during monthly meeting on 7/15/15 and expecting 15/ ompiete
submitted on 11/17/15 comments by 7/17/15 or early the next week; discussed during monthly pre-meeting call with MDE/USEPA on 6/15/15.
Phase |l Investigation Report, Area B, Parcel B-1 EAG 2/17/17 2/21/2017 Under review MDE provided comments on 2/6/18. Submitted on 2/21/17 - -
NAPL Piezometer Abandonment Notification, Area B: Parcel B1 EAG Feb-18 2/15/2018 Under review Submitted on 2/15/18. - TBD
Delinaati Tt
Delineation/Characterization of Lead Impacted Soil, Area B: Parcel B1 EAG Feb-18 2/15/2018 Review complete Approved on 2/26/18. Submitted on 2/15/18. 2/26/18 elineation activities were
completed on 5/3/18.
Lead Impacteld Soil in ?arcel B1, B1-005, B1-051, B1-091, B1-132, Delineation EAG un-18 6/27/2018 Under review On 7/10/18, MDE indicated EAG may move forward with finalizing this report. Interim submittal with data was provided _ B
Results: Interim Submittal to MDE/EPA on 6/27/18.
Supplemental Investigation Report: Lead Impacted Soil, Parcel B1 EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 1/17/19 -
Work Plan for Delineation/Ch terizati f H lent Ch i | ted C leted on October 16 and 17,
ork Plan for Delineation/Characterization of Hexavalent Chromium Impacte FAG Apr-18 Submitted on 4/19/18 Review complete MDE provided approval on 4/30/18. Submitted on 4/19/18. 04/30/18 ompleted on Petober 1b an
Soil, B1-117-SB {(Area B: Parcel B1) 2018
H lent Ch i | ted Soil, Delineation Results: Interim Submittal B1- . . .
1;;85\/; entthromium impacted sotl, Uelineation Results: interim submitta EAG Dec-18 12/20/2018 Review complete MDE provided approval on 1/17/19. Submitted on 12/20/18. 1/17/19 -
H lent Ch i | ted Soil: S | tal | tigation R tA
exavalent Lhromium impacted Sofl: supplemental investigation Report Area EAG Feb-19 2/26/2019 Review complete MDE approved on 3/7/19. Submitted on 2/26/19. 03/07/19 -
B: Parcel B1 {B1-117-SB)
Delineation activities were
Delineation/Ch terizati f A icl ted Soil, A B:P I B1, B1- . .
O;nseBa ;:n/o aracterization of Arsenic Impacted Soil, Area arce EAG Oct-18 10/12/2018 Review complete Approved on 10/22/18. Submitted on 10/12/18. 10/22/18 completed during week of
-SB, Rev
10/22/18.
Expect to complete well
e . L . MDE approved the grading plan and response to comments on 12/31/18. Response to comments submitted on abandonment by 11/26/18 and slag
L tics Centers Grad Plan, L tics Centers XI & XIi t f B-1, B- . . . . .
Zoilrsxdli S)en €rs larading Flan, LogIstics Lenters {on portions o EAG Nov-18 11/7/2018 Review complete 12/21/18. MDE granted approval on 12/20/18 with requirement that response to comments be submitted. Submitted 12/31/18 placement by 12/01/18; grading
! on11/7/18. work began in January 2019 and is
in progress as of 2/12/19
MDE granted approval of letter on 12/20/18. Response to comments submitted on 12/20/18. Comments received from
Test Pitting Completion Letter: B1-178-SB EAG Dec-18 9/5/2018 Review complete MDE on 9/17/18. Submitted Completion Letter on 9/5/18. Approval to proceed with test pitting was granted by MDE 12/20/18 Complete
on 2/28/18.
Response and Development Work Plan, Area B: Sub-Parcel B1-1 EAG Mar-19 3/1/2019 Under review MEE provided comments on 3/25/18. Submitted on 3/1/19. - TBD
Response Action Work Plan: Delineation Completion Report and Proposed . MDE provided a response on 3/6/19 and confirmed approval on 3/13/19 during the monthly meeting. Responses to
EAG Feb-19 2/27/2019 R let 3/13/19 TBD
Excavation of NAPL at B5-098SB (within B1-1 development boundary) € 1271 eview complete MDE questions were provided by EAG on 2/28/19. MDE sent questions via email on 2/28/19. Submitted on 2/27/19. /13
. Work is in progress as of February
L Rev 1 submitted on 2/5/19; . ) . . .
Response and Development Work Plan, Area B: Sub-Parcel B1-2, Logistics ) . MDE granted approval on 2/6/19. Rev 1 submitted on 2/5/19. MDE provided comments on 1/24/19. Submitted on 2019; unexpected pits are being
EAG Dec-18 Rev 0 submitted on Under review (EPA) MDE - 2/6/19 o
Centers X &Xil 12/21/18. cleaned and backfilled in March
12/21/2018
2019.
Pareal B2
Rev 1 submitted on 5/18/17; Approval was granted by MDE on 6/26/17. Additional comments were provided by MDE on 5/24/17. Response to
Phase Il Investigation Work Plan, Area B, Parcel B-2 EAG Dec-16 Rev 0 submitted on Review complete comments and revised work plan (Rev 1) submitted on 5/18/17. Approval to proceed with sampling provided by MDE 06/26/17 Complete
11/14/2016 via email on 4/6/17. Agencies provided comments via email on 2/6/17. Submitted on 11/14/16.
Delineation/Ch terizati f Lead and A icl ted Soil at B2-017-$8, . . S i let f Octob
elineation/Characterization of Lead and Arsenic Impacted Soil 3 EAG 09/19/17 09/19/17 Review complete Approved on 9/20/17. Submitted on 9/19/17 09/20/17 SMPING complete as of Uetober
Area B: Parcel B2 2017
S | tal | tigation R t:Llead/A icl ted Soil (B2-017-5B), . .
upplemental Investigation Report:Lead/Arsenic Impacted Soil ) EAG Jun-18 06/27/18 Review complete MDE approved on 7/11/18. Submitted on 6/27/18. 07/11/18 -
Area B, Parcel B2
Lead/A icl ted Soil at B2-017-5B Delineation Results: Interim Submittal, ) .
ead/Arsenic Impacted Soil 2 Siineation Results: interim submitta FAG Feb-18 02/21/18 Under review Submitted on 2/21/18. - -
Area B: Parcel B2
Rev 2 submitted
10/126/\/18'5:53\?1 sib:w?tted Revision 2 was submitted on 10/12/18. MDE indicated they have no additional comments on 9/25/18. EPA provided
Phase Il Investigation Report, Area B, Parcel B-2 EAG Mar-18 . Under review comments on 9/20/18. Report was revised (Revision 1 submitted on 8/16/18) to include both construction/composite -~ -

on 8/16/18; Rev 0 submitted
on 4/2/18

worker risk assessments. MDE approved Revision 0 on 6/26/18. Rev 0 submitted on 4/2/18
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EAG submitted piezometer construction logs on 6/4/18. MDE requested piezometer construction logs on 5/21/18.

Area)

sampling before providing comments. Response to comments submitted on 3/9/16. Received comments from MDE on
2/5/16 and 2/12/16.

NAPL Piezometer Abandonment Notification, Area B: Parcel B2 EAG Feb-18 2/15/2018 Under review Submitted on 2/15/18. - TBD
Additional sampling conducted on
4/23/18 and 4/24/18. Devel t
Rev 2 submitted on 5/29/18; MDE approved on 6/5/18. Revision 2 with comment response submitted on 5/29/18. Comments were provided by MDE lz/acti{/itieasnbegén é/n Septivr:l::rr?;n
Rev 1 submitted on 5/11/18; ) on 5/25/18. Revision 1 with additional sampling data submitted on 5/11/18. Additional sampling locations approved by ) !
R d Devel t Work Plan, A B: Sub-P {B2-1 EAG 3/14/18 . R let . . 06/05/18 2018. Fill pl t and
€SpOnse and Levelopment Work Hian, Area ub-rarce 14/ Rev 0 submitted on Sview complete MDE on 4/23/18. Comment response submitted on 4/19/18. Received comments on 4/3/18 from MDE and EPA. Rev 0 /05/ . 1l pracemen ar‘1 mass
3/14/2018 bmitted on 3/14/2018 grading were conducted in Q3 and
submitted on .
Q4 2018. Work is on-going as of
March 2019.
Q3 2018 - Development activities
. ) ) began on 9/17/18; test pitting to
Response and Development Work Plan Addendum, Area B: Sub-Parcel B2-1 EAG Jun-18 Submitted on 6/27/18 Review complete MDE approved on 7/25/18. Submitted on 6/27/18 7/25/18 I
locate railroad tracks was
performed.
R d Devel t Work Plan Addendum: P d BGE Duct Bank,
esponse and Development Work Tan Addendum: Fropose Het san EAG Feb-19 2/25/2019 Review complete MDE provided approval on 2/26/19. Submitted on 2/25/19. 2/26/19 TBD
Area B: Sub- Parcel B2-1
terly Devel t Status Update, Third ter 2018, A B: Sub-P | . . .
?;alr erly Development Status Update, Third Quarter rea brsub-rarce EAG Oct-18 Submitted on 10/31/18 Review complete MDE approved on 11/1/18. Submitted on 10/31/18. 11/01/18 -~
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-p | . . .
g;alr erly Development Status Update, Fourth Quarter rea Hp-rarce EAG Jan-19 Submitted on 1/31/19 Review complete MDE approved on 2/4/19. Submitted on 1/31/19. 02/04/19 -
MDE provided additional comments regarding the SLRA on 9/25/18 and indicated a SLRA is not required. MDE provided
. ) SLRA submitted on 8/31/18; ) additional comments on 9/17/18 and indicated work may proceed at risk. EAG submitted SLRA on 8/31/18. MDE ) . .
L tics Centers Grad Plan, A B: Sub-P | B2-2 EAG Jul-18 R let 9/17/18 - Atrisk | Grading b N ber 2018
OBIstics Lenters Grading Flan, Area ub-rarce " Rev O submitted on 7/03/18 eview complete provided comments on 8/15/18. EAG provided additional detail regarding the potential vapor intrusion risk evaluation in 17/ ns rading began in November
the vicinity of the Plant Garage in an email dated 8/10/18. MDE provided comments on 7/12/18. Submitted on 7/03/18.
Fill pi t and di
. MDE granted approval on 2/6/19. A response to comments was submitted on 2/5/19. MDE provided comments on 1% pracement an ‘mass gracing
o Rev 1 submitted on 1/9/19; . . were conducted in Q4 2018;
Response and Development Work Plan, Area B: Sub-Parcel B2-2, Logistics . . 1/24/18. Rev 1 was submitted on 1/9/19. Comments were provided by MDE on 12/19/18. A response to comments e )
EAG Oct-18 Rev 0 submitted on Under review (EPA) . ) - . . MDE - 2/6/19 building and column foundations
Center X was submitted on 2/5/19. Comments were provided by MDE on 1/24/19. Revision 1 submitted on 1/9/19. Received ° .
10/12/18 o ) ) . are being constructed in March
additional comments on 12/19/18. Received comments from EPA on 11/19/18. Submitted Revision C on 10/12/18. 019
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-P | . . .
(;zuazr erly Development Status Update, Fourth Quarter rea Bisub-rarce EAG Jan-19 Submitted on 1/31/19 Review complete MDE approved on 2/4/19. Submitted on 1/31/19. 02/04/19 -
Parcel B-3
Rev 1 submitted on 5/18/17: MDZ g(;anted aplptroval on 6(;’6/}&. R.stpor“nse to czr/nar}w;nts[\jg: reviszd (\j/vo:;‘;tallan (lRev 1) subtmitte;/g/r‘nli/lsc/illltM D‘E‘t
rovided approval to proceed with soil borings on . rovided additional comments on and a site visi
Phase Il Investigation Work Plan, Area B, Parcel B-3 EAG Dec-16 Rev 0 submitted on Review complete p i pp p i & ™ ‘p . i 6/6/17 Complete
11/15/2016 is scheduled on April 27, 2017 to evaluate additional sampling locations. MDE provided comments on 3/20/17.
Submitted on 11/15/16.
Update submitted on MDE confirmed the report is approved on 1/22/19; EAG provided an update to the report on 10/16/18 due to
Phase Il Investigation Report, Area B, Parcel B-3 EAG Apr-18 10/16/18; Rev O submitted Under review inconsistencies between the EDDs and laboratory reports from Pace. On 6/27/18, MDE indicated they have no MDE - 6/27/18 -
on 4/13/18 comments on the report; however EPA's QC review is pending. Rev 0 submitted on 4/13/18.
Response and Development Work Plan, Area B, Parcel B-3 EAG TBD NA NA NA - -
Parcel B d
Approved on 6/30/16. EAG submitted comment response letter on 6/24/16. Received comments from MDE on full
Parcel B-4 on 6/6/16; non-validated analytical results for all of parcel B-4 submitted on 4/26/16. Non-validated analytical
Phase |l Investigation Work Plan, Area B, Parcel B-4, Sub-Parcel B4-1 and Sub- EAG 2/5/2016 Rev 1-7/8/16; Rev 0 - Review complete results‘ for blue soil an'd '20 acre sub-parcel within B-4 submitted on 4/5/16‘. MDE indicated they‘need resu?ts f‘or blue soil 6/30/2016 Complete
Parcel B4-2 1/29/2016 sampling before providing comments. Response to MDE comments submitted on 3/9/16. Email communication sent to
MDE and EPA regarding initiation of field activities on 2/29/16 (prior to approval). MDE conducted site visit on 2/12/16
to facilitate review of work plan. Requested 20 acre parcel within B-4 be made first priority for review.
Approved on 6/30/16. EAG submitted comment response letter on 6/24/16. Received comments from MDE on full
L . Parcel B-4 on 6/6/16; non-validated analytical results for all of parcel B-4 submitted on 4/26/16. Non-validated analytical
Ph I tigation Work Plan, A B, P | B-4, Sub-P | B4-1 (Expedited i X s . Lo .
ase 1l Investigation Work Flan, Area arce Hb-rarce (Expedite EAG 2/5/2016 1/29/2016 Review complete  |results for blue soil and 20 acre sub-parcel within B-4 submitted on 4/5/16. MDE indicated they need results for blue soil 6/30/2016 Complete
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Revision 2 submitted on
Response and Development Work Plan, Automotive and RO-RO Distribution 8/10/16; Revision 1 Received I on 6/1/16; received ts from EPA on 5/24/16; received ts from MDE on 5/19/16
, - . . eceived approval on ; received comments from on ; received comments from on .
P P , veana ity EAG 5/13/2016 submitted on 5/26/16; Review complete PP , 06/01/16 Complete
Center, Area B, Sub-Parcel B4-1 (includes Phase I investigation results) - . Work plan submitted on 5/13/16.
Revision O submited on
5/13/2016
Development Completion Report, Area B, Sub-Parcel B4-1 EAG Apr-18 Rev 0 submitted on 4/13/18 Under review MDE provided comments on 2/28/19. Rev 0 submitted on 4/13/18. - -
Parcel B-4 PCB Delineation Sampling Plan EAG Sep-16 9/29/2016 Review complete  |Approved on 10/11/16. Submitted on 9/29/18; received approval from EPA on 9/30/16.; waiting for approval from MDE. 10/11/16 PCB delineation is complete.
A d 4/6/17. EAG submitted i t 4/5/17. MDE ided t 4/3/17.
Parcel B-4 PCB Excavation Work Plan EAG 3/3/17 3/31/2017 Review complete pproved on 4/6/ submitted a response to comments on 4/5/ provided comments on 4/3/ 04/06/17 TBD
Submitted on 3/31/17.
Phase |l Investigation Report, Parcel B-4 EAG Q12017 Revision 0 - 3/3/17 Under Review MDE provided comments on 4/26/18. Revision 0 submitted on 3/3/17. - -
Response and Development Work Plan, Area B, Parcel B-4, Sub-Parcel B4-2 EAG TBD NA NA NA - -
Parcel B5-1 and B.5
Revision 1 submitted on . ) . . . " . .
L . i Submitted revised version (Revision 1) of work plan on 12/07/15; submitted additional requested information to MDE on
Phase Il Investigation Work Plan, Area B, Parcel B-5 EAG 10/9/2015 12/7/15; Revision O Review complete . 12/16/15 Complete
. 11/03/15. Work plan submitted on 10/09/15.
submitted on 10/09/15
Submitted Rev 1 on Approval granted on 1/9/17. Submitted response to comments letter via email on 1/4/17. Received additional Collected Dioxin/Furan samples
ts f MDE on 12/20/16 ding boring locati d ted It d with i tigati hil k of 1/9/17
Dioxin and Furan Work Plan Addendum, Area B, Parcel B-5 EAG Oct-16 11/29/16; Revision 0 Review complete comm‘e‘n s from on 12/20/16 regar ‘mg Oring focations and granted approval to procee WI, investigation whitie 01/09/17 week of 1/9/
- waiting for comments from EPA. Received comment from MDE on 10/24/16. Work plan submitted on 10/21/16.
submitted on 10/21/16 o J
Addendum requested by MDE to address dioxin/furan issue.
Rev 2 submitted on 8/16/18; . . .. . .
Rev 1 Submftted on 3§16[;18 MDE provided comments on 10/10/18. Report was revised (Revision 2 submitted on 8/16/18) to include both
ev 1 submitted on .
Phase Il Investigation Report, Area B, Parcel B-5 EAG Feb-17 Rev G submitted on Under review construction/composite worker risk assessments; Revision 1 submitted on 3/16/18 to revise SLRA based on updated - -
2/14/2017 requirements and address comments. Received comments from MDE on 9/5/17. Revision 0 submitted on 2/14/17.
Rev 3 submitted on 9/27/17; EPA completed QC check and approved on 16/12/17. Submitted Response to Comments and Revision 3 on 9/27/17.
Rev 2 submitted on 9/12/17; Submitted Revision 2 on 9/12/17. Received comments from EPA on 8/1/2017 for QC review. Approval to proceed was MDE - 7/19/2017:
Response and Development Work Plan, Area B, Parcel B5-1 EAG 04/03/17 Rev 1 submitted on Review complete provided by the MDE on 7/19/17. Response to comments and Rev 1 submitted on 6/30/17. Response to comments EPA - 10/12/17 ! Substantially complete
6/30/17; Rev O submitted on submitted on 5/19/17. Received initial comments from MDE and EPA on 5/4/17. Submitted on 4/19/17. On 4/6/17,
4/19/2017 MDE indicated EAG may proceed with piezometer installation at two locations with potential NAPL.
MDE approved Revision 2 on 7/25/18. MDE provided a comment on 7/24/18. TPA responded to MDE regarding
Rev 2 submitted on schedule on 7/17/18. Received comment from MDE regarding schedule on 7/12/18. Revision 2 with response to
7/12/18; Rev 1 submitted on . comments was submitted on 7/12/18. Received comments from MDE on 4/26/18. TPA provided a drawing to MDE on
R d Devel t Work Plan Addendum, A B, P { B5-1 EAG 12018 . R let i . . L . 07/25/18 TBD
esponse and Development Work Fian enaum, Ares arce Q 2/19/18; Rev 0 submitted on eview complete 3/29/18. Received additional comments from MDE on 3/15/18 after a site visit on 3/14/18. Comments provided by 125/
1/5/2018 MDE on 3/5/18. Comments provided by EPA on 2/26/18. Revision 1 submitted on 2/19/18. Received comments from
MDE and EPA on 1/31/18. Submitted on 1/5/18.
Work was initiated in February
TPA lied to MDE' il with 1/20/19 and 2/4/19. MDE ided t 1/17/19. Submitted 2019. As of March 2019, f h
Response and Development Work Plan Addendum, Area B, Parcel B5-1 EAG Dec-18 12/17/2018 Under review replied to s email with responses on 1/20/19 and 2/4/ provided comments on 1/17/ ubmittedon - . s oF Mard ence has
12/17/18 been installed and crushed concrete
is being placed.
Quarterly Development Status Update, Third Quarter 2017, Area B: Sub-Parcel . Response to comments submitted by EAG on 2/01/18. Received comments from MDE on 12/7/17. Submitted on
EAG Oct-17 11/1/2017 Under review - NA
B5-1 11/01/17.
terly Devel t Status Update, Fourth ter 2017, Al B: Sub-P | ) .
(;:alr erly Development Status Update, Fourth Quarter rea b oub-rarce FAG Feb-18 2/1/2018 Under review Submitted on 2/01/18. - NA
terly Devel t Status Update, First ter 2018, Al B: Sub-P | . . . .
;lsualr erly Development Status Update, First Quarter rea b sub-rarce EAG Q22018 5/3/2018 Under review MDE responded with questions on 5/7/18. Submitted on 5/03/18. - NA
C lete - delineati leted
Delineation and Excavation of PCB Impacted Soil Notification Letter EAG May-17 5/9/2017 Review complete Approved on 5/16/17. Submitted on 5/9/17. 5/16/17 omplete - de reZaS Iz; complete
on
Parcel B5.2
MDE d kpl 8/14/17. C t ith li | bmitted on 8/11/2017. MDE ted
Phase Il Investigation Sampling Plan Addendum, Area B, Parcel B5-2 EAG Jul-17 8/11/2017 Review complete approved work plan on 8/14/ omimen res!of)nse w sz‘amp ing plan submitted on 8/11/ requeste 08/14/17 Completed in August 2017
plan for additional sampling on 7/5/17.
Supplemental Samples Detection Summary Table (Table 1 - Sub-Parcel B5-2
Supplemental Samples, Summary of Organics and Inorganics Detected in Soil) EAG Apr-18 4/10/2018 Review complete Submitted on 4/10/18. Unknown NA
and Figure (Sub-Parcel B5-2 Development Area Risk Assessment Soil Borings)
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Response and Development Work Plan, Area B, Parcel B-5-2 | e | w0 [ o~ [ N [ N ] - ]
Parcel B:6

Revision 2 submitted on
5/12/16; work plan divided

Response to comments sent on 11-28-16. Comments sent by MDE on 9/28/16. Comments sent by MDE on 9/20/16
regarding materials observed during site visit on 9/15/16. Submitted response to comments on 9/7/16. Received

Collected last remaining Phase ||
samples that were previously

Phase |l Investigation Work Plan, Area B, Parcel B-6 EAG 10/23/2015 and re-submitted on Review Complete comments from MDE in June 2016; revised work plan submitted on 5/12/16. Eastern portion designated as Parcel B-6 2/16/17 maccesmblle during week‘ of 1/,9/17;
- . . . S further refined NAPL delineation
4/26/16; Revision 0 and work plan revised and re-submitted on 4/26/16. Plan to revise work plan to divide into eastern and western halves . o .
. . . L . . L with additional piezometers.
submitted on 12/23/15 and request review of eastern portion as priority. Waiting for comments. Expecting comments in mid-February.
Rev 2 submitted 3/16/18; . R . R -
:;/V lssuubr:qlitt‘.eedo:n 5//9//17‘ MDE sent an email requesting minor corrections to the report on 12/17/18. MDE approved on 6/28/18. Revision 2
Phase |l Investigation Report, Area B, Parcel B-6 EAG 2/17/17 Rev 0 submitted ! Review complete submitted on 3/16/18 to revise SLRA based on updated requirements and address comments. Received comments from 06/28/18 -
ev 0 submitted on
2/21/2017 MDE on 8/3/17. Revision 1 submitted on 5/9/17. Submitted on 2/21/17.
2 NAPL delineation piezometers
installed on 4/26/17; 6 NAPL
delineation borings completed on
4/26/17; Q3 2017 - Demolition
began 9/5/17 and slag pad was laid
Rev 2 submitted on 7/7/17 EPA completed QC check and approved work plan on 9/26/17. Response to comments and Revision 2 submitted on and graded; Q4 2017 - Building
Rev 1 submitted on 6/1/17: 7/7/17. Additional comments from MDE received on 6/29/17 and approval to proceed was granted. Comments from construction and utlility trenching
Response and Development Work Plan, Area B, Parcel B6-1 EAG Apr-17 Rev 0 submited on ! Review complete USEPA received on 6/15/17. Response to comments submitted on 6/9/17. Additional agency comments received on 06/29/17 began; grading was completed for
4/18/2017 6/5/17. Revision 1 submitted on 6/1/17. Response to comments submitted on 5/19/17. Received initial comments from parking lot in Q1 2018; By Q3 2018,
MDE on SLRA on 5/1/17. Submitted on 4/18/17. construction of building, utility
trenching, grading, paving, and
landscaping have been completed.
Work in basin conducted in
August/September 2018 as well as
Q4 2018.
Quarterly Development Status Update, Third Quarter 2017, Area B: Sub-Parcel EAG Oct-17 11/1/2017 Under review Response to comments submitted by EAG on 2/01/18. Received comments from MDE on 12/7/17. Submitted on B NA
B6-1 11/01/17.
terly Devel t Status Update, Fourth ter 2017, Al B: Sub-P | . . .
(;6ualr erly Development Status Update, Fourth Quarter rea Hb-rarce EAG Feb-18 2/1/2018 Under review MDE provided comments on 2/5/18. Submitted on 2/01/18. - NA
terly Devel t Status Update, First ter 2018, Al B: Sub-P | . . . .
(BIGUalF erly Development Status Update, First Quarter rea Hb-rarce EAG Q2 2018 5/3/2018 Under review MDE responded with questions on 5/7/18. Submitted on 5/3/18. - -
terly Devel t Status Update, 5 d ter 2018, Al B: Sub- . . .
(Filuar |eE:6y 1eve opment Status Update, Second Quarter rea Y EAG Q3 2018 Unknown Review complete MDE indicated there are no comments or questions on 8/23/18. 08/23/18 NA
arcel B6-
terly Devel t Status Update, Third ter 2018, A B: Sub-P | . .
‘Bl;alr erly Development Status Update, Third Quarter rea brsub-rarce EAG Q4 2018 10/31/2018 Review complete MDE approved on 11/1/18. Submitted on 10/31/18. 11/01/18 NA
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-P | . .
;16ualr erly Development Status Update, Fourth Quarter res Broub-rarce EAG Q12019 1/31/2019 Review complete MDE granted approval on 2/4/19. Submitted on 1/31/19. 02/04/19 NA
Lead Delineation Work Plan, B22-047-SB, Area B: Sub-Parcel B-6-1 EAG May-17 5/26/2017 Review Complete Approval to proceed with delineation was granted by MDE on 5/31/17. Submitted on 5/26/17. 05/31/17 Complete
Lead Delineation C letion R t, B22-047-SB, Al B; Sub-P { B6-1 . ' . - Lo . .
(sa |eB|:;)a fon Lompletion Repor rea ub-rarce EAG Jul-17 7/11/2017 Review complete MDE confirmed data is acceptable and no additional response action is required on 7/27/17. Submitted on 7/11/17. 7/27/17 -
arcel
Rev 1 submitted on 6/2/17; . .
A It d ted by MDE on 6/5/17. A t ts and d k pl bmitted
NAPL Excavation Work Plan, B6-011-5B, Area B: Parcel B-6 EAG May-17 Rev O submitted on Review Complete | APPFoval to proceed was granted by MDE on 6/5/ response to comments and revised work plan was submitted on 06/05/17 Complete
5/26/2017 6/2/17. Received comments from MDE during site visit on 6/1/17. Submitted on 5/26/17.
Rev 1 submitted on 6/2/17; . .
A It d ted by MDE on 6/5/17. A t ts and d k pl bmitted
NAPL Excavation Work Plan, B-22-128-5B, Area B: Parcel B-22 (Sub-Parcel B-6-1) EAG May-17 Rev 0 submitted on Review Complete | APProval to proceed was granted by MDE on 6/5/ response to comments and revised work plan was submitted on 06/05/17 Complete
6/2/17. Received comments from MDE during site visit on 6/1/17. Submitted on 5/26/17.
5/26/2017
Gradi dsl | t
MDE approved on 2/9/18. EAG submitted Revision 1 on 1/25/18. MDE provided comments on 1/08/18. EPA provided pe:?ori:ﬁgezndusri?\gg z:c?rEZnndV\;E:fd
Rev.0 - 10/31/17; Rev. 1 . QC review comments on 11/21/17. Work plan submitted on 10/31/17; prior to work plan submittal, there was a o .
R d Devel t Work Plan, A B, P | B6-2 EAG Oct-17 . R let . . . R X . 02/09/18 t f 2018; utilit ter |
€sponse and evelopment Work Flan, Area aree ¢ submitted on 1/25/18 eview complete discussion with MDE/EPA regarding SLRA approach on 10/18/17; EPA provided a comment regarding SLRA approach on 109/ quarter o . Y ‘ thes (wa‘ er ‘,ne
10/19/17 and conduit) were installed in third
’ quarter 2018.
Rev 2 submitted 5/23/18; .. . . .
R d Devel t Work Plan Addend Retail Area #1. A B: Sub Rev 1 Submftted on 3;30;18 MDE approved on 6/5/18. Revision 2 with comment response submitted on 5/23/18. Received comments from MDE on
esponse and Development Work Plan endum, Retail Area #1, Area B: Sub- ev 1 submitted on ; . ) . )
P P EAG Feb-18 . Review complete  |May 7, 2018. Rev 1 submitted on 3/30/18. Received comments from EPA on 2/13/18. Received a comment and request 06/05/18
Parcel B6-2 Rev. O submitted on . . . .
for additional information from MDE on 2/7/18. Submitted on 2/2/18.
2/2/2018
terly Devel t Status Update, § d ter 2018, Al B: Sub- . . .
(::i;‘egg zeve opment Status Update, Second Quarter res N EAG Q3 2018 8/21/2018 Review complete MDE indicated there are no comments or questions on 8/23/18. 8/23/18 NA
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86-2 EAG Q42018 10/31/2018 Review complete MDE approved on 11/01/18. Submitted on 10/31/18. 11/1/18 NA
terly Devel t Status Update, Fourth ter 2018, Al B: Sub-p | . . .
ggazr erly Development Status Update, Fourth Quarter rea Brsub-rarce EAG Q12019 1/31/2019 Under review MDE provided comments on 2/4/19. Submitted on 1/31/19. - NA
Limited Scope Project Plan - Retail Area Gas Line Extension EAG Aug-18 8/10/2018 Review complete MDE approved on 9/4/18. Additional information was provided by TPA on 8/23/18. Submitted on 8/10/18. 9/4/18
Barorl By
Rev 1 submitted on 5/23/18; Approved with modification on 6/26/18. Revision 1 with comment response submitted on 5/23/18. Received an 6/26/2018 -
Phase |l Investigation Work Plan, Area B, Parcel B-7/B-25 EAG Aug-17 Rev O submitted on Review complete additional comment from EPA on 11/06/17 regarding collection of groundwater sample from yacht club . Received approved with Initiated on 6/27/18
8/24/2017 comments from MDE and EPA on 11/06/17. Work plan submitted on 8/24/17. modification
Phase Il Investigation Report, Area B, Parcel B-7 EAG TBD NA NA NA - -
Parcel B8
Revised work plan approved on 10/5/15. Submitted final work plan on 9/25/15. Submitted work plan on 9/18/15 and
Submitted final work plan on additional information requested by MDE. Received comments from MDE on 9/14/15. Submitted well inspection forms
Phase Il Investigation Work Plan, Area B, Parcel B-8, Billet Warehouse EAG 6/26/2015 9/25/15; submitted initial Review complete for existing wells to MDE on 9/3/15. Submitted historical groundwater data to MDE on 8/19/2015. Discussed during 10/5/2015 Complete
work plan on 9/18/15 monthly meeting on 7/15/15 and expect to resubmit by end of July if comments received from MDE; tables and figures
submitted during week of 6/15/15 since told not to submit until QAPP approved.
. i Work plan submitted on i .
Work Plan Addendum, Parcel B-8, Delineation of LNAPL EAG/ARM - 10/29/15 Review complete Work plan submitted on 10/29/15. 10/29/2015 Complete
Revision 1 submitted on MDE provided approval on 9/17/18. Revision 1 submitted on 3/20/18 to revise SLRA based on updated requirements
Phase Il Investigation Report, Area B, Parcel B-8 EAG 1/20/2017 3/20/18. Revision 0 Review complete P pp - e N up 4 9/17/18 -
. and address comments. Received comments from MDE on 10/31/17. Report submitted on 2/7/17.
submitted on 2/7/2017.
Received
confirmation that
Notificati f Well Installati d Pi ter Aband t, B8-018-PZ and ) . . | d
B;(‘);ip‘;’r‘;ea Be: PZ:C:! ;sxon and riezometer Abandonmen an EAG Aug-17 08/09/17 Review complete Approved by MDE, but approval date was not provided. Submitted on August 9, 2017 poinlviljzssa/ir;tot:jt Complete
approval date was
not provided.
Completion of Well Installation Activities and Piezometer Abandonments, EAG Feb-18 02/21/18 Review complete The comment response letter was approved by MDE on 4/26/18. Comment response letter submitted by EAG on 4/26/2018 NA
Parcel B-8: B8-018-PZ and B8-020-PZ 4/19/18. Received comments from MDE on 3/15/18. Submitted on 2/21/2018.
Semi-Annual NAPL Update, Parcel B8 EAG Q3 2018 Unknown Review complete MDE indicated they have no comments or questions on 9/13/18. 9/13/2018 NA
Semi-Annual NAPL Update, Parcel BS EAG Q12019 02/01/19 Under review MIDE provided comments on 4/8/12. Submitted on 2/1/19. - NA
Batorl Big
Phase |l Investigation Work Plan, Area B, Parcel B-9 EAG TBD NA NA NA - 8D
Phase |l Investigation Report, Area B, Parcel B-9 EAG TBD NA NA NA - -
Parcal BA10 [Coke Oven Ares)
Pre-Design | tigation Work Plan C tive M , F Coke O K
re-besigh investigation Work Flan Lorrective Measures, rormer toke Hven . Y 1/26/2015 1/23/2015 Review complete Field work began on 4/21/15. Received approval letter on 3/26/15, informal approval granted previously. 3/26/2015 Complete
Area Environmental/EAG
Coke Oven Area, Cell 6 Operation Authorization Request Letter EAG NA 2/17/2016 Review complete Approved. Under review by Groundwater Discharge Permit Division of MDE. Mar-16 -~
Discussed at February 2016 monthly meeting with MDE/USEPA. MDE and USEPA approved the proposed IM upgrades
on 11/20/15. Submitted approval request letter for interim measure upgrades on 11/18/15. Submitted on 10/09/15.
Coke Oven Area Investigation Report EAG 10/09/2015 10/9/15 Under review Discussed during monthly meeting on 9/30/15. Report currently under internal review. Anticipate aubmittal of reportin -- -
October 2015. Discussed preliminary results during monthly meeting on 7/15/15; discussed status during monthly call
on 6/15/15.
Parcel B-11
Phase |l Investigation Work Plan, Area B, Parcel B-11 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area B, Parcel B-11 EAG TBD NA NA NA - -
Revision 2 submitted on . . .
11/30/15; Rev 1 submitted Field work scheduled for 12/9/15 and 12/10/15. Work plan approved on 12/01/15. Submitted Revision 2 on 11/30/15.
Mill Scale Pile Groundwater Investigation Work Plan EAG 10/15/2015 i Review complete Submitted revised work plan (Rev 1) on 11/25/15. Submitted revised figure on 11/20/15. MDE requested revisions to 12/1/2015 Complete
on 11/25/2015; Rev 0 work plan on 11/18/15. Work plan submitted to MDE/USEPA on 11/16/15
submitted on 11/16/2015 P : P ‘
Mill Scale Pile Groundwater Investigation Report EAG Nov-16 NA NA Data submitted to MDE - --
Parcel B-12
Phase Il Investigation Work Plan, Area B, Parcel B-12 EAG TBD NA NA NA - TBD
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Phase Il Investigation Report, Area B, Parcel B-12 | e [ m [ wn [ o~ | o~ [ -]

Parcel B-13

Complete; 2 NAPL delineation
piezometers installed on 4/28/17; 3

Phase |l Investigation Work Plan, Area B, Parcel B-13 EAG 3/25/2016 3/29/2016 Review complete Approved with contingencies on 6/21/16. Work plan submitted on 3/29/16. 6/21/2016 ) ) )
NAPL delineation piezometers
installed on 5/1/17.
Phase |l Investigation Report, Area B, Parcel B-13 EAG 4/3/17 4/19/2017 Under review Received comments from MDE on 10/12/17. Submitted on 4/19/17. - -
Delineation/Characterization of Arsenic Impacted Soil at B13-031-SB, Area B: Revised plan submitted on . Received approval from MDE on 6/22/17. Revised work plan submitted on 6/12/17. Received comment from MDE on
EAG 6/9/17 R let 6/22/17 -
Parcel B13 /9/ 6/12/17; 6/9/2017 Sview complete 6/9/17. Submitted on 6/9/17. /22/
A icl ted Soil at B13-031-5B Delineation Results: Interim Submittal, . .
reenicimpacted Sof @ clineation Restlls: interim Submitta EAG Feb-18 2/21/18 Under review Submitted on 2/21/18. - NA
Area B: Parcel B13
p d Aband tof T G dwater S le Collection Points, . .
roposed Abandonment of Temporary Sroundwater ssmpie Loliection Foints EAG Jan-18 1/24/2018 Review complete Submitted on 1/24/18. 01/29/18 TBD
Area B: Parcel B-13
Delineation Completion Report/Work Plan: NAPL Screening Piezometer EAG 1an-18 1/24/2018 Review complete Received approval from MDE on 2/5/18. MDE z.ask‘ed about timing of slag reclamation on 1/24/18 and EAG responded to 02/05/18 8D
Abandonment and Permanent Well Installation, B-13-073-PZ MDE regarding timing on 1/25/18. Submitted on 1/24/18.
5/31/2018 with Work ducted on April 30 and
Test Pit Notification - B13-073-SB EAG May-18 5/17/2018 Review Complete MDE provided comments on 5/31/18. Submited on 5/17/18. /31/2018 wi ork conducted on April 5 an
comments May 1, 2018
Pre-Development Supplemental Investization Work Plan. Proposed Perdue Site MDE granted approval of the sampling plan on 12/11/18. EAG submitted a figure on 12/11/18. MDE provided an Work was initiated in December
Area B: P P (B13 PP & - o ! EAG Nov-18 11/29/2018 Review complete | additional comment on 12/11/18. TPA provided a response to MDE comments on 12/10/18. MDE provided preliminary 12/11/18 2018, but was interrupted; expect
rea B: Parcel
comments on 12/10/18. Submitted on 11/29/18. to resume work in March 2019.
Baroal B4 (Humphreys Impoundment)
L ) Work plan approved by MDE on 8/16/17. Response to comments submitted by EAG on 8/11/2017. Received comments
- - 08/16/17 C let
Phase |l Investigation Work Plan, Area B, Parcel B-14 EAG Aug-17 8/3/2017 Review complete from MDE on 8/8/17. Work plan submitted on 8/3/17. /16/ omplete
Phase |l Investigation Report, Area B, Parcel B-14 EAG Q12018 Rev 0 submitted on 3/23/18 Under review MDE provided comments on 6/19/18. Rev 0 submitted on 3/23/18 - -
Pre-Design Investigation Work Plan, Parcel B-14: Humphreys Impoundment EAG Jul-18 Rev O submitted on 7/2/18 Under review Additional comments provided by MDE on 8/23/18. MDE provided comments on 8/15/18. Rev 0 submitted on 7/2/18 - TBD
Parcel B215
MDE provided comments on Rev 2 on 10/5/16. Rev 2 submitted on 9/29/16. MDE provided comments on 9/12/16 and
Rev 2 submitted on 9/29/16; EPA clarified comments on 9/13/16. Submitted revised work plan on 9/7/16. MDE requested revision of the work plan Complete - Initiated week of
L Rev 1 submitted on 9/7/16; . on 8/22/16. Have approval to proceed with borings. EAG plans to revise parcel boundary to focus only on area to be 8/22/16; soil and groundwater
Ph I tigation Work Plan, A B, P | B-15 EAG Aug-16 . R let L . . . . . . 10/15/16 )
ase 1l Investigation Work Flan, Area arce 48 Rev 0 work plan submitted eview complete developed. Once additional sampling locations are received from MDE, EAG will revise work plan and re-submit. MCM 15/ sampling complete; collected sub-
on6/17/16. has been working on completing action items related to drum storage. MDE conducted site visit on 7/21/16 and slab vapor samples week of 9/19/16
provided list of required action items. Received MDE comments on 6/28/16. Work plan submitted on 6/17/16.
Rev 1 submitted on 4/2/18; X . .
L v & submitte ) on4/2/ . Rev 1 submitted on 4/2/18 to revise SLRA based on updated approach and address comments. MDE provided comments
Phase ll Investigation Report, Area, Parcel B-15 EAG 10/14/2016 Rev O submitted on Under review . - -
on 1/09/18. Submitted on 10/14/16
10/14/2016
Approved on 4/6/17. EAG provided figure requested by MDE on 3/21/17. Additional information regarding the proposed
expansion was provided to MDE by TPA on 3/20/17 and 3/21/17. MDE requested a figure showing monitoring wells in
Modification of Development Area, Parcel B-15 EAG 3/10/2017 3/10/2017 Review complete area of expansion on 3/20/16. EAG provided a response to MDE questions on 3/13/17. MDE responded on 3/10/17 to 04/06/17
correspondence from EAG with questions. EAG sent correspondence on 3/10/17 regarding the proposed expansion of
the Parcel B-15 development area.
NA - submittal will be Submittal will be Response and Development Completion Report instead. Received comments on revised Work Plan and
Submitted Revision 1 on Response Action SLRA from USEPA on 12/22/16. MDE inquired about paving between sheds on 12/20/16 and EAG responded on Paving initiated week of 10/24/16;
Response and Development Work Plan, Area B, Parcel B-15 EAG 10/7/2016 P ) 12/20/16. Submitted response to comments and revised SLRA calculations on 12/13/16. Received comments from - piezometer was gauged on
10/31/16; Rev 0 - 10/7/2016| Completion Report . . )
instead MDE/EPA on 11/9/16. Submitted revised work plan on 10/31/16. Received comments from EPA on 10/27/16. 11/11/16 and no NAPL was present.
Submitted on 10/7/16.
Response and Development Completion Report, Area B: Parcel B-15 EAG 2018 4/2/2018 Under review Submitted on 4/2/18. - -
Parcel B-16 (Tin Wil Canal)
Sampling initiated on 4/14/15. Received approval letter on 3/24/15. Informal approval granted prior to letter. Work
Tin Mill Canal Sediment Sampling and Analysis Plan, Compiled Final, March 6, EAG 3/6/2015 3/6/2015 Review complete plan revised per comments received on 2/26/15 and revised final work plan submitted on 3/6/15. 3/24/2015 Complete

2015

Final plan submitted 2/19/15 and comments received 2/26/15.
Draft plan submitted 11/17/14.
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Addendum submitted on July 23, 2015. Sampling methodology submitted to MDE/USEPA during monthly meeting on

Tin Mill Canal Sediment Sampling and Analysis Plan, Addendum EAG Jul-15 7/23/2015 Review complete 7/15/15 8/11/2015 Complete
L . . Final plan - 7/19/16; . Submitted revised work plan on 7/19/16. Received response from MDE with conditional approval on 7/14/16. Provided
Tin Mill C 1S | d Anal Plan Addend EAG Jun-16 R let 7/14/2016 C let
in Ml Lanal sampling and Analysis Tlan enaum un 6/10/2016 eview complete responses to comments on 7/8/16. Received comments on 6/24/16. Work plan submitted on 6/10/16. 14/ ompete
EPA provided conditional approval on 1/2/18. Revision 2 submitted on 11/15/17. EPA provided comments on 9/20/17.
Response to comments and Revision 1 submitted as hard copy by EAG on 6/14/17. Additional comments related to QC
Rev 2 - 11/15/17; Rev 1 review were provided by EPA on May 23, 2017. EPA provided comments on May 10, 2017. Revision 0 submitted on
ev 2 - ;Revl- ) . . . . .
Sediment Characterization Report for the Tin Mill Canal EAG 3/3/17 6/14/17; Rev 0 - 3/16/2017 Review complete 3/16/17. Discussed at monthly meeting on 1/21/16. Tables summarizing validated data submitted to MDE/USEPA on 1/2/18 -
! 10/2/15. Discussed validated data during monthly meeting on 9/30/15. Conducted deeper sampling and data validation
for deeper samples is in progress. Discussed sampling methodolgy for deeper samples during monthly call on 7/14/15;
discussed status during monthly pre-meeting call on 6/15/15.

Treatability study began in July 2017
and is complete. Staging of
equipment and removal of

Formal approval from EPA received on 1/16/18. Submitted Revision 3 on December 20, 2017. Received comments from vegetation began week of 12/11/17.
Revision 3 submitted on EPA on 12/12/17. Submitted Revision 2 on November 28, 2017. Received comments from MDE on November 21, 2017. Coffer dam installation began
12/20/17; Revision 2 Revision 1 was submitted via email on 10/16/17. Received authorization to proceed from MDE Waterway Construction 12/07/2017 - 1/8/18. Weekly field work updates
Maintenance Cleanup Plan for the Tin Mill Canal EAG 5/5/17 submitted on November 29, Review complete Division on 8/10/17. Received comments from MDE on 8/10/17. Received comments from EPA on 7/7/17. MDE MDE; 1/16/18 - | are provided to MDE/EPA by EAG.
2017; Revision 1 submitted granted approval to proceed with treability study and indicated material removed from TMC must be treated as IDW. EPA First update was provided on
on 10/16/17; Rev 0 - 5/5/17 Received comments from MWA and Army Corp of Engineers via email from MDE on 5/9/17. Submitted via email by EAG 1/16/18. The most recent update
on 5/5/17. was provided on 7/10/18; as of this
date, Sections 1 to 5 have been
completed. As of 10/01/18,
Sections 6 and 7 almost complete.
Section 1 leted
Pragress Report #1, Tin Mill Canal - Section #1 EAG Apr-18 4/19/18 Review complete MDE approved on 7/24/18. Submitted on 4/19/18. 07/24/18 ection ;V/a;l;z;np ctedon
Section 2 leted
Progress Report #2, Tin Mill Canal - Section #2 EAG Unknown Unknown Review complete MDE approved on 7/24/18. 07/24/18 ection \;V/a;;/:cl):p ctedon
. . . . o . Section 3 was completed on May 11,
Progress Report #3, Tin Mill Canal - Section #3 EAG Jul-18 7/26/18 Review complete MDE indicated they have no comments on 10/01/18. Submitted on 7/26/18. 10/1/18 5018
Section 4 leted
Progress Report #4, Tin Mill Canal - Section #4 EAG Oct-18 10/18/18 Under review Submitted on 10/18/18. - ection év/a;gﬁ;np etecon
Corrective Measures Study for the Tin Mill Canal EAG 6/16/17 6/16/17 Review complete Approval granted by EPA on 7/20/17. Submitted on 6/16/17. 07/20/17 -
Parcel B-17
Revision 1 submitted on Soil sampling complete as of
Phase Il Investigation Work Plan, Area B, Parcel B-17 EAG Nov-16 7/11/17; Revision 0 Review complete MDE approved on 7/19/17. Revision 1 submitted on 7/11/17. Submitted on 11/15/16. 07/19/17 (;)t i 20p17
ctober
submitted on 11/15/2016
L Rev 0 submitted on . . .
Phase [l Investigation Report, Area B, Parcel B-17 EAG Apr-18 4/20/2018 Under review MDE provided comments on 6/28/18. Rev 0 submitted on 4/20/2018. - -
Deli tion/Ch terizati f Lead and Al icl ted Soil at B17-014-5B
elineation/Characterization of Lead and Arsenic Impacted Soil 2 FAG Feb-18 2/21/2018 Review complete MDE approved on 6/27/18. Submitted on 2/21/18. 6/27/18 TBD
and B17-019-$B, Area B: Parcel B17
Lead/Arsenic Impacted Soit at 317-014-58 and B17-019-5B Delineation Results: o e . . ‘ . o i ) . i
EAG Dec-18 12/20/2018 Under review MDE provided comments on 4/10/19. Submitted on 12/20/158. - -

interim Submittal
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Abandonment of three piezometers approved on 6/27/18. EAG provided piezometer construction logs on 6/4/18. MDE

NAPL Pi ter Aband t Notification, A B:P | B17 EAG Feb-18 2/15/2018 Revi let . X . 06/27/18 TBD
lezometer Abandonment Rotliication, Area arce © 115/ eview compiete requested piezometer construction logs on 5/21/18. Submitted on 2/15/18. /271
Parcel B-18
Phase |l sample collection complete
with exception of areas of refusal;
EAG provided clarification to MDE regarding wells gauged for NAPL on 3/30/17. MDE provided a response to EAG's plan to complete work in these
3/23/17 submittal requesting clarification on one item and provided approval on 3/30/17. EAG provided a response to areas in late November 2016; began
Phase |l Investigation Work Plan, Area B, Parcel B-18 EAG 09/26/16 Rev O submitted on 9/29/16.] Review complete MDE comments on 3/23/17. MDE sent email on 3/7/17 indicating there are no additional comments and requested a 03/30/17 installation of piezometers for
response to previous comments. MDE provided comments and approval to proceed with field work on 10/14/16. groundwater sampling on 11/28/16
Submitted on 9/29/16. and completed on 12/6/16. Began
sampling on 12/13/16 and
completed.
Phase [l Investigation Report, Area B, Parcel B-18 EAG TBD NA NA NA - -
Delineation/Ch terizati f Lead | ted Soil at B18-043-5B, Al B: . .
elineation/Characterization of Lead Impacted Soil a res EAG Feb-18 2/21/2018 Under review Submitted on 2/21/18. - Complete
Parcel B18
Lead ! ted Soil at B18-043-SB Delineation Results: interim Submittal, P | . . .
Belas mpacted Sofl a elineation Results: Interim Submittal, rarce EAG Oct-18 10/5/2018 Under review MDE provided comments on 10/22/18. Submitted on 10/05/18. - -
Began NAPL delineation on
. 11/28/16 and continued through
. Rev 0 submitted on . X L
No. 10 Tank Investigation Work Plan Addendum, Area B, Parcel B-18 EAG Nov-16 11/29/16 Review complete Submitted on 11/29/16. 12/15/16 week of 12/12/16. Completed intial
’ visual NAPL delineation in former
tank area.
Rev 1 submitted 6/19/18; . . . .
No. 10 Tank Investigation Work Plan Addendum, Expansion: Groundwater ev & submitte ‘on /19/ . MDE approved on 6/28/18. Revision 1 submitted on 6/19/18. MDE provided comments on 5/14/18. Submitted on
Investieation. Area B: Parcel B18 EAG Feb-18 Rev 0 submitted on Review complete 2/21/18 06/28/18 TBD
gaton, ' 2/21/2018 ‘
Response and Development Work Plan, Area B, Parcel B-18 EAG TBD NA NA NA -
Batorl Bl
Rev 1-8/9/16; Rev 0 MDE provided final approval on 3/9/17. EAG submitted a response to comments letter requesting final approval of the
evl- ; Rev 0 - ) . . ) .
Phase |l Investigation Work Plan, Area B, Parcel B-19 EAG 3/25/2016 3/29/2016 Review complete work plan on 3/8/17. MDE and USEPA provided comments and conditional approval via email on September 22, 2016. 3/9/17 Complete as of 1/18/17
EAG provided letter regarding no use of foam. MDE provided comments on 6/1/16. Work plan submitted on 3/29/16.
Phase Il Investigation Report, Area B, Parcel B-19 EAG Apr-18 Rev O submitted on 4/13/18 Review complete MDE granted approval on 9/26/18. Rev 0 submitted on 4/13/18. 9/26/18 -
Revision 3 submitted on . - .
- EPA completed QC review and approved on 10/5/17. Response to comments and Revision 3 submitted on 9/27/17.
9/27/17. Revision 2 . o .
bmitted on 9/7/17 MDE provided authorization to proceed on 9/22/17. EPA provided comments on 9/21/17. Response to comments and MDE - 9/22/17 Additional | Hected
submitted on H . . . . . . - f itional samples collected on
Response and Development Work Plan, Parcel B-19-1 EAG a/7/17 Revision 1 submitted on Review complete Revision 2 submitted on 9/7/17. MDE provided comments on 8/8/17. Response to comments and Revision 1 submitted EPA - 10/5/17 Ma ZZ 5017
6/28/17; Rev O submitted on on 6/28/17. MDE approved plan to collect four additional samples on 5/22/17. Response to comments submitted on y et ’
'4/20/2017 5/18/17. Received comment on SLRA from MDE on 5/2/17. Submitted on 4/20/17.
MDE t ilt fi | 11/27/18. EAG ided pi t truction | 6/4/18. MDE
NAPL Piezometer Abandonment Notification, Area B: Parcel B19 EAG Feb-18 2/15/2018 Review complete sent emal to contirm apF)rova on 11/27/ . provided piezome erlcons ruction logs on 6/4/ 11/27/18 Complete
requested piezometer construction logs on 5/21/18. Submitted on 2/15/18.
Parcel B:20
Phase |l Investigation Work Plan, Area B, Parcel B-20 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area B, Parcel B-20 EAG TBD NA NA NA - -
Parcel B-21
Phase Il | tiaation Work Plan. Area B. P (B21 EAG Mar-18 Rev 1 submitted on 6/28/18; Revi et MDE approved with modification on 7/11/18. Revision 1 submitted on 6/28/18. Comments were provided by MDE on 7/11/18 - with Initiated during week of 7/16/18;
ase |l Investigation Work Plan, Area B, Parcel B- ar- . eview complete . o
€ Rev 0 submitted on 3/23/18 P 5/8/18. Rev 0 submitted on 3/23/18 modification complete
Phase |l Investigation Report, Area B, Parcel B-21 EAG TBD NA NA NA - -
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MDE requested a cut/fill figure on 8/15/18. MDE requested submittal of the work plan for B-23 on 7/24/18. EAG

Logistics Center Grading Plan, Area B: Sub-Parcel B21-1 EAG Jul-18 Rev O submitted on 7/12/18 Under review provided a figure to MDE with two proposed soil borings on 7/24/18. MDE replied to EAG's response on 7/18/18. EAG - 8D
responded to comments on 7/18/18. MDE provided comments on 7/17/18. Rev 0 submitted on 7/12/18.
Batopl B2
Revision 1 submitted on
A d on 6/16/16. Revised k pl bmitted on 6/8/16. MDE ided t 6/1/16. Work pl C lete; hot spot delineati
Phase Il Investigation Work Plan, Area B, Parcel B-22 EAG 5/12/2016  |6/8/16; work plan submitted|  Review complete pproved on 6/16/16. Revised work plan submitted on 6/8/ provided comments on 6/1/ orkplan 6/16/2016 omplete; Rot spot delineation
submitted on 5/12/16. completed on August 29, 2016
on 5/12/16
Phase Il | tigation Work Plan. Finishing Mills G dwater | tigati Revised work plan submitted Approved on 6/28/16. EAG submitted comment response letter on 6/21/16. Received comments on 6/7/16; MDE is
ase |l Investigation Work Plan, Finishing Mills Groundwater Investigation . . o ) . )
Work Plan & € & EAG 5/12/2016 on 7/7/16; work plan Review complete  |aware that field work was initiated prior to approval due to expedited development for Parcel B-22; work plan submitted 6/28/2016 Complete
submitted on 5/12/16 on 5/12/16.
EAG provided a response to EPA comments and a revised work plan on 3/28/17 (Rev 6). EPA provided comments on
3/28/17. Revision 5 submitted on 3/23/17. EPA provided additional comments regarding SLRA on 3/9/17 and indicated
EAG may proceed with revising SLRAs. On 3/7/17, EPA requested that EAG hold off on revising SLRAs in all reports
Revised Revision 5 submitted submitted until review of B-22 is complete. EAG provided schedule for submittal of revised pages and CDs on 3/7/17.
evised Revision 5 submitte
on 3/28/17. Revision 5 EAG provided a response to the EPA comments (received on 2/23/17/and 2/28/17) on 3/3/17. MDE requested
submitted <;n 3/23/17; acknowledgement of receipt of the 2/28/17 comments and a schedule for submitting revised pages and CDs for
L f ! previously submitted reports on 3/1/17. Complete comments were provided by USEPA on 2/28/17. Interim comments
Revision 4 submitted on i i ) K Completed hot spot removal;
1/16/17; Revision 3 were provided by USEPA on 2/23/17. EAG submitted a response to data validation comment on 2/21/17. Ruth provided compieted removal of PCB impacted
Response and Development Work Plan, Area B, Parcel B-22, Phase 1 (Rev 0 . ! i comment related to data validation on 2/10/17. EAG submitted Revision 4 via email on 1/16/17. Ruth Prince provided p i P
. L EAG 1/13/2017 submitted on 10/7/16; Review complete " ) . ) . . 3/29/2017 soil from site at end of October
includes Phase Il Investigation Report) - . additional comments via email to Russ Becker on 1/3/17 regarding Hazard Index and frequency of detection. Submitted .
Revision 2 submitted on L o ) . : 2016. As of July 2017, building is
. additional clarifications via 12/21/2016 email from Russ Becker to Barbara Brown, response from Ruth Prince .
8/30/16; Revision 1 o . . . L . . constructed and roof is installed.
submitted on 8/29/16; 12/21/2016 indicating would discuss with MDE. Submitted Revision 3 on October 7, 2016. Submitted email
Revision 0 submitted i communication regarding plan for hot spot removal (PCBs and DRO) on 10/5/16. Received additional comments from
evision O submitted on
7/15/2016 EPA (regarding SLRA) on 9/22/16 and from MDE on 9/23/16. Received approval to proceed with remedial action and
development on 9/7/16. Submitted Revision 1 on 8/29/16 and Revision 2 on 8/30/16. Received comments/questions
from MDE on 8/29/16. Submitted PCB delineation update on 8/19/16. Partial response to comments provided by EAG
on 8/9/16. Inquiry sent by MDE on 8/5/16 regarding chemical stabilization of hazardous waste for B-22 and A-3.
Received comments on 7/28/16, 7/29/16, and 8/1/16. Submitted on 7/15/16.
. . . Approved by MDE
R to C ts submitted by EAG on 2/01/18. R d ts fi MDE on 12/7/17. Submitted
Quarterly Development Status Update, Third Quarter 2017, Area B: Parcel B-22 EAG Oct-17 11/1/2017 Review complete €5ponse to tomments submitied by on 2/ /11/0;7187“/6 comments from on 12/7/ ubmittecon per email dated -
) 11/27/18
. . . . Approved by MDE
Quarterly Development Status Update, Fourth Quarter 2017, Area B: Parcel B- ) Hillis-Carnes provided a response to MDE comments (date unknown). MDE provided comments on 2/5/18. Submitted .
EAG Feb-18 2/1/2018 Review complete per email dated -
22 on 2/01/18.
11/27/18
Phase Il Investigation Preliminary Report, Area B, Parcel B-22 (submitted as . MDE provided comments on 6/27/17. Validated data submitted with Rev 3 of Response and Development Work Plan.
EAG 7/15/2016 7/15/2016 Und - -
Appendix B of Response and Development Work Plan - Rev 0) 115/ 115/ naer review Rev 0 submitted on 7/15/16.
Approved by MDE
Finishing Mills Groundwater Investigation Report EAG 11/18/2016 11/30/16 Review complete Submitted on 11/30/16. per email dated -
11/27/18
. . . . Approved on 3/30/17. EAG sent response to MDE comments on 3/15/17. Received comments from MDE on 3/7/17.
Del t dE t f PCB and GRO/DRO C letion R t, P | B- . ) . . . .
22e ineation and Excavation o an / ompletion Report, Farce EAG 12/9/16 12/22/2016 Review complete | EAG submitted a comment response letter on 2/21/17. Received comments from MDE via email on 1/17/17. Submitted 3/30/2016 -
Revision 0 on 12/22/16. Submitted PCB and DRO hot spot removal figure with data on 10/28/16.
Submitted Rev 1 on
A don 1/11/17. Submitted Rev 1 on 11/29/16. Received risk t t 11/21/16. Submitted
Parcel B-22 Road and Utility Work Plan EAG 11/4/2016 | 11/29/16; Rev O submitted | Review complete pproved on 1/11/17. Submitted Rev 1 on 11/29/ 1?;?/"16’6 risk assessment comments on 11/21/16. Submittedon | =\, 05 Borings completed on 12/5/16.
on 11/4/2016 )
Revision 1 submitted on
. . ) ) EPA completed QC check and approved SLRA on 9/22/17. Approval to proceed granted by MDE on 9/19/17. Revised | MDE - 9/19/2017; )
p d Utility and Transf Additions, P | B-22, Phase | Devel t EAG 9/12/2017 9/14/17; submitted R let . . . . B September 2017
roposed LUty and franstormer ttons, Farce ase 1 Developmen /12/ /14/ 9/?;/:; edon cview complete document submitted on 9/14/17. Ruth Prince provided a comment on 9/13/17. Submitted on 9/12/17. EPA-9/22/17 cgan In september
Rev 1 submitted 1/10/17; . ) ) . .
. . . . Approved on 1/11/17. James submitted revised report (Rev 1) via email on January 10, 2017. Ruth provided comments
Road and Utility | tigation R t(B-22 EAG 1/13/17 Rev 0 submitted R let 1/11/2017 -
oadan flity Investigation Report { ) /13/ v Y submittea on cview complete on December 30, 2016. Submitted Revision 0, dated December 16, 2016, on December 19, 2016. /1
12/19/2016
Rev 1 submitted on 4/19/18; EAG provided requested information via email on 5/10/18. MDE provided approval and requested additional Conditional
Characterization of Naphthalene and Benzo[a]lpyrene Impacts: PORI Lagoon . ! . information regarding piezometer abandonment on 4/30/18. Rev 1 was submitted on 4/19/18 to address comments | approval provided
EAG Feb-18 Rev 0 submitted on Review complete A : ) . ) . . TBD
(B22-119-SB) 2/26/2018 related to test pit locations and proposed analyses. MDE provided approval with contingencies on 3/1/18. Submitted on by MDE on
2/26/18. 3/1/2018
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Development Completion Report | e [ m [ wn [ o~ | o~ [ -]

Parcel B-23

Phase Il Investigation Work Plan, Area B, Parcel B-23

EAG

Jul-18

Rev 0 submitted on

Under review

MDE conducted a site visit to observe conditions on Parcel B-23 and requested additional investigation activities on

7/26/2018 10/4/18. Submitted on 7/26/18.
Phase |l Investigation Report, Area B, Parcel B-23 EAG TBD NA NA NA - -
Parcel B-24
Phase |l Investigation Work Plan, Area B, Parcel B-24 EAG TBD NA NA NA - TBD
Phase |l Investigation Report, Area B, Parcel B-24 EAG TBD NA NA NA - -
Consent Decren/Intering Medstres Reports
2018 Coke Oven Area Interim Measures Progress Report EAG Feb-19 2/8/2019 Under review EPA provided an additions! comment on 3/14/19. EPA provided comments on 2/21/19. Submitted on 2/8/19. - NA
2017 Coke Oven Area Interim Measures Progress Report EAG Feb-18 2/9/2018 EPA review complete EPA provided comments on 2/14/18. Submitted on 2/9/18. - NA
Coke O A Interim M Six Month P R t {April 2017 t
Coke Oven Area Interim Measures Six Month Progress Report (Apri o EAG Oct-17 11/1/2017 Under review Received comments from EPA on 11/14/17. Submitted via email by EAG on 11/1/17. - -
September 2017)
Cell 6 IM system upgrade is up and
Coke O A Interim M Six Month P R t {October 2016 t i ;
oke Oven Area Interim Measures Six Mon rogress Report (October (o} EAG Apr-17 5/1/2017 Under review Submitted via email by EAG on 5/1/17. __ running (October 2016}); collected
March 2017) guarterly groundwater samples
during week of 12/12/16
Significant decrease in total VOCs at
i i i i i Cell 2 in the intermediate water
Coke Oven Area Interim Measures Progress Report Third Quarter 2016 EAG Nov-16 11/1/2016 Under review Submitted on 11/1/16 and received comments from MDE and USEPA on 12/7/16. - . ) .
bearing zone; Cell 6 installation
occurred during third quarter 2016
Coke Oven Area Interim Measures Progress Report Second Quarter 2016 EAG Sep-16 8/1/2016 - NA - -
Coke Oven Area Interim Measures Progress Report First Quarter 2016 EAG 5/2/2016 5/2/2016 - NA - -
Coke Oven Area Interim Measures Progress Report Fourth Quarter 2015 EAG 2/1/2016 2/1/2016 - NA - -
Coke Oven Area Interim Measures Progress Report Third Quarter 2015 EAG 11/2/2015 11/2/2015 - NA - -
Coke Oven Area Interim Measures Progress Report 1st Quarter 2015 EAG 5/1/2015 5/1/2015 - NA - -
Coke Oven Area Interim Measures Progress Report 4th Quarter 2014 EAG 1/30/2015 1/30/2015 - NA - -
Coke Oven Area Interim Measures Progress Report Third Quarter 2014 EAG 11/2/2014 11/2/2014 - NA - -
!nterirr? Mea‘sures 2015 Annual Report, Former Sludge Bin Storage Area, Rod EAG 2/1/2016 2/1/2016 B NA B B
and Wire Mill
!nterin‘\ Mea}ures 2014 Annual Report, Former Sludge Bin Storage Area, Rod EAG 1/30/2015 1/30/2015 _ NA _ _
and Wire Mill
Rod and Wire Mill Interim Measures Progress Report EAG Jan-18 1/26/18 Under review Submitted on 1/26/18 by EAG via email. - -
Rod and Wire Mill Interim Measures Progress Report - January 2018 EAG Q12018 11/4/2018 Under review Submitted on 11/4/18. -
Rod and Wire Mill Interim Measures Progress Report - August 2018 EAG Q42018 11/4/2018 Under review EPA provided comments on 11/28/18. Submitted on 11/4/18. -
Rod and Wire Mill Interim M P R t-D ber 2018
(;evi?on O;re flinterim igasures Frogress Report - Jecember EAG 2/15/2019 2/15/2019 Under review MDE provided comments on 2/28/19. EPA provided comments on 2/21/19. Submitted on 2/15/19. - -
Multimedia Consent Decreee 2018 Annual Report EAG 2/15/2019 2/15/2019 - NA - -
Multimedia Consent Decreee 2017 Annual Report EAG 3/12/2018 3/12/2018 - NA - -
Multimedia Consent Decreee 2016 Annual Report EAG 2/14/2017 2/14/2017 - NA - -
Multimedia Consent Decreee 2015 Annual Report EAG 2/16/2016 2/16/2016 - NA - -
Multimedia Consent Decreee 2014 Annual Report EAG 2/16/2015 2/16/2015 - NA - -
Coke Point and Greys Landfil Reports
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Feb-19 2/22/2019 Under review Submitted on February 22, 2018, B Groundwater sampling conducted in
2nd Half 2018 November and December 2018.
Cok‘e Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Sep-18 9/7/18 Under review Submitted on September 7, 2018, _ Groundwater sampling conducted in
Spring 2018 May 2018.
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. _ Groundwater sampling conducted in
2nd Half 2017 November 2017.
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. B Groundwater sampling conducted in
1st Half 2017 May 2017.
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Began groundwater sampling at
Coke Point Landfill during week of
) ) ) o 10/31/16; groundwater sampling at
Coke Point and G Landfills Semi-Aj 1G dwater Monit R t, . . )
ZodeH (I)f”;()ig reys Landiils semi-Annual Sroundwater Monioring Repor EAG Mar-17 5/1/2018 Under review Submitted on May 1, 2018. - Coke Point complete. Began
nd Ha
groundwater sampling at Greys on
11/7/16; groundwater sampling
complete.
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG Mar-17 3/10/2017 Under review Submitted on 3/10/17. _ _
1st Half 2016
Coke Point and G Landfills Semi-A 1G dwater Monitoring R t, . .
Ok Foint and fareys Landiills semi-Annual broundwater Monitoring Repor EAG 2/17/17 2/23/2017 Under review Submitted on 2/23/17. - -
2nd Half 2015
Coke Point and Greys Landfills Semi-Annual Groundwater Monitoring Report, EAG 2/3/2016 2/3/2016 _ NA _ _
1st Half 2015
Coke Point and Gre‘ys Landfill Semi-Annual Groundwater Monitoring Report, EAG 4/10/2015 4/10/2015 B NA B _
2nd Half 2014, April 10, 2015
Coke Point Landfill Well Inventory and Current Condition Summary EAG 3/13/2015 3/13/2015 Review complete Approval to proceed granted from MDE; new well installation complete as of 3/1/8/15. 3/18/2015 -
Contractor's Progress and Status Report, Week Ending 23 January 2015, Grey's .
ECLS/EAG NA 2/12/2015 R let NA - -
Landfill Slope Grading and Vegetative Stabilization - First Half 2015 / 12/ eview complete
Contr‘actor‘s Progre‘ss and Status R?port, W?ek‘Ending 1 February 2015, Grey's ECLS/EAG NA 2/12/2015 Review complete NA B B
Landfill Slope Grading and Vegetative Stabilization
Contractor's Progress and Status Report, Week Ending 8 February 2015, Grey's .
ECLS/EAG NA 2/12/2015 R let NA - -
Landfill Slope Grading and Vegetative Stabilization / 12/ cview compiete
Expect to submit report in June 2015. Initial slope stability modeling completed and initial geotechnical drilling
Greys Landfill Stability Analysis RFP EAG NA 2/12/2015 Review complete completed. Samples are currently being analyzed; expect results by 4/6/2015. Still on track to submit final report to 2/18/2015 -
MDE on 4-17-2015. Approved by MDE on 2/18/15.
A d, ived [ etter fi MDE dated 3/24/15;
Greys Landfill Operations Manual EAG 2/20/2015 2/20/2015 Review complete pproved, recelved approval letter from ated 3/24/ 3/24/2015 -
also provided responses to comments related to manual on 2/20/15.
Approved on 7/17/15. Report revised by ARM based on comments from WCG and submitted on 7/1/2015. Initial slope
Greys Landfill Stability Analysis Report EAG Jun-15 7/1/2015 Review complete stability modeling completed and secondary geotechnical drilling complete. Initial samples analyzed; expected results by 7/17/2015 -
4/6/2015. RFP approved by MDE on 2/18/15.
. ) MDE completed . . . . .
Revised Closure Plan for Greys Landfill EAG Jan-18 11/30/2018 ) MDE provided correspondence on 2/13/19 in response to the submittal. Submitted on 11/30/18. - -
review
Building Dccupaticy Work Blans and Reports
Work Plan for Building Occupancy Assessment, New Cold Mill Complex, March ) Field work completed on 3/20/15; expect lab results by 3/25/15. Approved - 3/11/15.
ARM/EAG 3/10/2015 3/10/2015 R let 3/11/2015 C let
10, 2015 / /10/ /10/ eview complete Initial work plan submitted on 2/20/15 and comments received on 3/3/15. i omplete
Building Occupancy Assessment Report, New Cold Mill Complex, April 13, 2015 ARM/EAG 4/13/2015 4/13/2015 Review complete Approved 5/9/2015 Complete
Work Plan for Building Occupancy Assessment, Central Receiving Warehouse, . Approved - 2/9/15.
ARM/EAG 2/6/2015 2/6/2015 R let 2/9/2015 -
February 6, 2015 / 16/ 15/ Sview complete Initial work plan submitted on 2/6/15 and comments received on 2/6/15. 19/
Building O A t R t, Central Receiving Wareh , Febl . .
2;' 2£>n1g5 coupancy Assessment heport, Lentral Recelving Warehouse, rebruary ARM/EAG 2/27/2015 2/27/2015 Review complete Approved - letter received 3/13/15. 3/13/2015 -
Site Wide Work Plang/Reporty
A d 10/5/15. Di d duri thi ti 9/30/15. Submitted final kpl 9/18/15. Di d
Area B Groundwater Investigation Work Plan EAG August 2015 9/18/2015 Review complete pproved on 10/5/ |scu§se u‘rmg rmonthly mee‘ ing on 9/30/ N ml, ed final work plan on 9/18/ sctisse 10/5/2015 Complete
scoping during monthly meeting on 7/15/15 and previously on 6/16/15.
Non-validated data
Area B Groundwater Investigation Report EAG 09/30/16 submitted on 4/5/16; Under review Submitted on 9/30/16. Per MDE request, submitted non-validated data for wells in area of interest on 4/5/16. - -
submitted on 9/30/16.
USEPA acknowledged receipt of the statistical tables on 3/9/17. Statistical summary tables were submitted by EAG on
3/8/17. Email d t on 3/3/17 by EAG to USEPA ¢ ide stat f dwater statistical
Groundwater Conditions Executive Summary Report EAG 01/15/17 2/10/17 Under review 18/ X mal corresporT ena'a was sen .on 3/ ¥ ° 0 Prov: ¢ status o groun water statistica - -
evaluation and suggest discussion regarding USEPA comments at upcoming monthly meeting on March 22, 2017.
Received preliminary comments from EPA on 2/17/17. Submitted via email on 2/10/17.
Site-wide Groundwater Study Plan EAG 05/05/17 5/5/17 Under review Submitted via email by EAG on 5/5/17. - -
Proposed Available Cyanide Sampling Work Plan EAG 06/23/17 06/23/17 Review complete Approved on 7/6/17. Submitted on 6/28/17. 07/06/17 Complete
On 10/25/17, EPA commented on the work plan outline provided during the monthly meeting on October 18, 2017. EAG
Site-Wide Groundwater Study Report EAG Aug-17 08/14/17 Under review responded via email on 9/29/17 indicating they plan to prepare a work plan to address data gaps. Received comments - -
from EPA on 9/15/17. Report submitted on 8/14/17.
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Coke Point Area Work Plan, Assessment of the Current Groundwater to Surface

Rev 1 submitted on
5/11/18; Rev 0 submitted on

EPA provided conditional approval of the sampling locations and methodology on 5/14/18. Revision 1 with comment
response submitted on 5/11/18. Received comments from Ruth Prince at EPA on 4/17/18. Received comments from
Erich at EPA on 4/13/18. Revision O submitted on 3/9/18. EPA agreed the lab's response is acceptable on 2/15/18. EAG
provided a response from lab regarding pore water SOPs on 2/15/18. EPA provided additional comments on SOPs on

Groundwater and surface water

certain MDE comments on 3/8/19. MDE provided comments on 3/7/19. Submitted on 2/22/19

EAG/ARM Jan-18 Und i - i
Water Discharges from the Coke Point Area / an 3/9/18. Lab SOPs submitted naerreview 2/6/18. Lab provided responses to EPA comments on 2/2/18. Comments provided on pore water SOPs by EPA on sampling c[\:mplze;te;()(ir; May 22 to
ay 25, .
1/12/18 1/31/18. Laboratory analytical SOPs for the Coke Point groundwater assessment were submitted on 1/12/18. EPA ¥
provided comments on the approach for Coke Point area on 1/08/17. A document outlining the groundwater
assessment approach for the Coke Point area was submittedby EAG via email on December 1, 2017.
AssessmAent of the Current Groundwater to Surface Water Discharges from the EAG/ARM First week of 10/12/18 Under review EPA provided additional comments on 12/3/18. EPA provided preliminary comments on 11/8/18. Report submitted on B NA
Coke Point Area Report August 2018 10/12/18.
Former Coke Oven Area Interim Measures Sunplemental Investigation Work Rev 1 submitted on 3/7/19; EPA provided approval on 3/21/19. EPA provided a comment letter that incdudad MDE comiments on 3/20/19. Received
ol PP & EAG/ARM Dec-18 Rev 0 submitted on feview complete commants from MDE and EPA on 3/13/19. Revision 1 submitted on 3/7/19. EPA provided comments on 2/21/19. 43/21/19 Expect to initiate in April 2019.
an
12/21/2018 Submitted on 12/21/18.
Rev 1 submitted on EPA provided approval on 3/5/19. Submitted Revision 1 on 3/1/19. Received comments from EPA on 2/26/19. Work Work was initiated on March 11
Offshore Investigation Work Plan EAG 2/22/19 3/1/19;Rev O submitted on Review complete P PP ’ ) ’ ’ 03/05/19 !
plan submitted on 2/22/19. 2019.
2/22/19
Subsequently revised - . . .
A d by MDE. Crushed d debris fi 45x90 d by MDE, | Its for d deb 68"
Material Management Plan JEI/MCM 3/13/2015 | 6/16/2015; revised MMP - | Review complete | LProvea by MUE. Lrushed demo debris from 45x=U area approved by Sampling results for demo debris in 07/07/15 -
HSM area submitted to MDE for review and approval
6/4/15
QAPP Addendum Request Letter submitted by EAG on 3/23/17. Final QAPP (Rev 3) dated 4/5/16. QAPP revisions
approved on 3/24/16. Communication with MDE and EPA requesting QAPP revisions on 3/4/16. Communication with
USEPA regarding modifications to QAPP (requested by EAG) during week of 9/28/15; modifications agreed upon and
Final QAPP (Rev 3) dated approved. Received comments from MDE on additional field SOP with direction to finalize QAPP document on 9/25/15.
) Submitted additional field SOP for approval on 9/23/15. Submitted revised Worksheets on 9/11/15 based on comments
4/5/16; re-submitted on ) ) ) : . 9/25/2015;
Phase || QAPP EAG 5/1/2015 10/02/15 after multiple Review complete received on 9/9/15. Field SOPs approved on 9/10/15. Submitted revised field SOPs on 9/8/15 based on comments revisions approved _
revisions: submitted on received on 9/3/15. Received comments from MDE on Worksheet 17 on 9/3/15 and submitted revised worksheet on 3/24/16
4/'30/2015 9/10/15. Submitted revisions to field SOPs on 9/1/15 to address comments received on 8/27/15 and 8/31/15. Received
comments from USEPA on field SOPs on 8/27/15 and from MDE on 8/31/15. Revised QAPP text submitted on
8/19/2015. Received comments from EPA on DQOs on 8/12/15. Addressed additional comments and submitted
information to USEPA on 7/14/15. Received comments from USEPA chemist on field and lab SOP responses on June 30,
2015. Discussed during monthly meetings with MDE/USEPA on 7/15/15 and previously on 6/16/15.
Generic Road and Utility Work Plan EAG Marcho16 Rev 1 subn‘qitted 3/21/17; Under review Revised work plan (Rev 1) submitt‘ed on3/21/17 in respc?rTse to MDE'and EPA comments. MDE asked for more specific B B
Rev 0 submitted 3/14/2017 figure on 3/15/17. Revision 0 submitted on 3/14/17.
Utility E tion NAPL Conti Plan (included as A dixfor R Rev 4 dated 6/19/17; Rev 3 Revision 4 dated 6/19/17 submitted as Appendix of Parcels B5-1 and B6-1 RDWPs. Revision 3 dated 4/11/17 submitted
ility Excavation ontingency Plan (included as endix for Response
and gevelo ment Work Plans)g ¥ pp P EAG NA dated 4/11/17; Rev 2 dated Complete as Appendix of Parcel A3-1 RDWP; Revision 2 dated 3/3/17 submitted as Appendix of Parcel B-22 RDWP; Revision 1 10/31/17 NA - Generic Plan
P 3/3/17; Rev 1 dated 1/16/17 dated 1/16/17 submitted as Appendix of Parcel A-2 Redevelopment Work Plan.
Rev 1 submitted on 8/23/18; MDE provided approval on 10/01/18. EAG provided a response to comments on 9/28/18. MDE provided additional
Limited Scope Project Plan, 36-inch Water Main Replacement EAG July-18 Rev 0 submitted on Review complete comments on 9/20/18. Revised plan submitted on 8/23/18. MDE provided comments on 8/15/18. Submitted on 10/01/18
7/24/2018 7/24/18.
Rev 2 submitted on 9/24/18;
. R . Rev 1 submitted on 8/31/18; . MDE granted approval on 9/24/18. Revision 2 submitted on 9/24/18. Additional comments provided by MDE on
Limited § P t Plan, BGET T EAG A 1-18 . R let L. . . X 09/24/18
IMIted cope Froject Han ransmission fowers Hgus Rev 0 submitted on Sview complete 9/11/18. Revision 1 submitted on 8/31/18. MDE provided comments on 8/15/18. Submitted on 8/02/18. /24/
8/2/2018
Rev 1 submitted on 8/31/18; . L . )
MDE ted a st t tfall fi d don9/5/18. R 1 submitted 8/31/18. MDE ded
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